
 

-1- 

Coexistence Center – Leticia (Amazonas)

Coexistence Center – Magangue (Bolivar)



 

-2- 

 
 

TABLE OF CONTENT  
 
 
 
 DESCRIPTION  PAGE 

I.     Executive Summary  3 
II.    Context 5 
III.   Summary Chart – Program Status  7 
IV.   Program Status by Component 18 

1.  Support to the Government of Colombia 18 
1.1  Office of the High Commissioner for Peace  18 
1.2  Presidential Advisory Council for Special 

Programs  38 

1.3  Office of the Vice President  42 
1.4  Support to other Government entities  44 

2. Citizen Coexistence Centers  44 
       2.1  First encounter of Citizen Coexistence  

Centers’ coordinators 44 

       2.2. Status of the Center 46 
       2.2.1. Magangue - Bolívar 46 
       2.2.2  Leticia – Amazonas 47 
       2.2.3  Ocaña – Norte de Santander 47 
       2.2.4  Sonsón – Oriente Antioqueño 47 

        2.3  Coexistence Baseline and Action Plan for the   
Citizen Coexistence Centers 48 

        2.4  Consolidated Chart of Beneficiaries 50 
3.  Support to the Initiatives of the Civil Society  51 

51 
51 

3.1. Confecamaras 
3.2. Cordepaz 
3.3. The Shooting Cameras for Peace Foundation 53 
3.4. Dusakawi 54 

V.   Personal Stories 55 
1. Support to the Colombian Government  55 
1.1. Office of the High Commissioner for Peace  55 
2.  El Golombiao Project 56 

VI.   Lessons Learned 57 
1.  Support to the Colombian Government   57 

VII.  Outstanding Projects  57 
VIII. Financial Summary  59 

1.  Implemented budget by component  59 
2.  Implemented budget by department  61 

IX.   Action Plan for Next Quarter  62 
X.    Annexes  63 

1. Workshops: Coexistence review and outline 
2. Memorandum of understanding with the purpose of 

supporting the “Cultivating Peace in the Family – 
Rallying for Colombia Taking Seeds of Peace” 
Project with ASOCOLFLORES.   

 



 

-3- 

I.  EXECUTIVE SUMMARY  
  
1. Implementation Summary 
 

� The Program has supported 72 projects with 71 organizations. Of this total one (1) was 
approved during this quarter under the Support to the Government of Colombia component.  
“construction of a bridge in the Municipality of Tanela in the Department of Chocó”.   

� During this quarter USAID signed one (1) memorandum of understanding with the purpose of 
supporting the “Cultivating Peace in the Family – Rallying for Colombia Taking Seeds of 
Peace” Project with ASOCOLFLORES.  The resources come from an extension to IOM’s 
Peace Program and they will be disbursed by mid October in order to initiate the project.   

� Coverage extends throughout  381 municipalities in 28 departments.   
� The Program’s direct beneficiaries are 436.001people and the indirect beneficiaries total 

1.467.868.  The Program’s extended impact1 has reached 13,346,540 people.  During this 
quarter 20.000 people have benefited directly and 50,000 indirectly and the extended impact 
reaches 150,000 people. 

 
 Government of Colombia  

  
 Projects  
 
 A total of 13 projects have been supported and, during this quarter, one (1) subproject was 

approved of the Office of the High Commissioner for Peace (OACP in Spanish). 
 

� Office of the High Commissioner for Peace – The following subprojects were approved:   
 
9 Self-Determination:  One more project was approved under the self-determination 

component of the Program for the construction of a bridge in the Municipality of Tanela in 
the Department of Chocó.   

   
Institutional Strengthening 

  
Under this component the Government of Colombia is also provided support in order to 
strengthen its institutions by hiring consultants as follows: 
 
9 Office of the High Commissioner for Peace:  24 professionals with 11 ongoing-contracts.     
9 Presidential Advisory Council for Special Programs – Office of the First Lady:  2 

professionals. 
   

 
   Citizen Coexistence Centers  

 
� The Citizen Coexistence Centers in Magangué (Department of Bolívar) and in Leticia 

(Department of Amazonas) were handed over to the municipal authorities and the community.  
Construction of the citizen coexistence centers in Ocaña (Department of Norte de Santander) 
and in Sonsón (Department of Antioquia) has been initiated.   

� The baseline for the municipalities of San Gil (Department of Santander), Aguachica 
(Department of Cesar), Mangangué (Department of Bolívar) and Leticia (Department of 
Amazonas) was jointly designed with the Office of the High Commissioner for Peace and the 
Ministry of the Interior and Justice.  The results will be submitted in October.    

 
 
 
 
 

                                                 
1  Population that is indirectly benefited as a result of the dissemination of the project by the direct and indirect beneficiaries including 
the mass media   
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 Civil Society  

 
Support has been provided for 47 projects with 46 NGOs.  45 projects have been concluded and 2 
are on-going.   
 

2. Financial Report 
 
� A total of US$ 9.285.154 has been allotted for 72 projects and US$ 7,318.852 has been 

disbursed.   
� These funds have generated US$ 5.088,516 in counterpart contributions, or 35% of the 

Program total.  Counterpart contributions have mainly been in-kind (land), made by the 
municipalities for the construction of the citizen coexistence centers.  Organizations and 
private sector businesses have also made counterpart contributions.  Such is the case of 
VallenPaz 1, whose counterpart contribution is equivalent to 44% of the project.   
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II. CONTEXT 
 
Negotiations with the ELN 
 
In a letter to the mayors of Bogotá and Medellín and to the Governor of Valle the National Liberation Army 
(Ejército de Liberación Nacional – ELN) says that it is willing to hold peace dialogues with them, a sort of 
regional dialogue.  At the same time the ELN criticizes de Uribe Government indicating that it is militaristic.  
The letter says, “Uribe has insisted on reaching peace through a military victory and that in order to do so 
he needs another four years in power.  This means that we would have another four years of war.” 
 
This could lead to believe that the Democratic Left’s discourse and its civilistic practices, which have made 
them successful in conquering key mayor positions and governorships, has sunk in on the guerillas, at 
least on the ELN:  “The popular vote supporting alternative governments establishes a tendency for 
Colombia’s future that demands a consolidation of local and regional governance and, also, opens the 
way toward national governance.” 
 
In the letter that the ELN sent to Mexican President Vicente Fox it affirms that the quest for peace is still 
valid and they express their willingness to “immediately establish” direct contact with the Government of 
Mexico.  This is very positive in view of the mediation and facilitation tradition that that country has shown 
during the past 20 years.   It is also positive considering that President Uribe is no longer demanding a 
ceasefire – a condition which he maintained for almost two years. 
 
Negotiations with the Self-Defense Forces  
 
For the first time in its 22 years of existence, the self-defense forces and the National Government have 
decided to initiate official negotiations to reach a possible demobilization of at least 20 thousand 
combatants.   
 
Santa Fe de Ralito, an unknown and forgotten town in the municipality of Tierralta, in South Cordoba, 
became the scenario of the path toward negotiations that is supposed to last six months, and which may 
be extended further.  The official installation of the AUC Location Zone was attended by the High 
Commissioner for Peace Luis Carlos Restrepo and by the Minister of the Interior and Justice Sabas 
Pretelt, representing the Government.  The members of the United Self-Defense Forces of Colombia 
(Autodefensas Unidas de Colombia – AUC) present were its official spokesman Salvatore Mancuso 
Gomez and six commanders of the AUC’s Chief of Staff.   
 
The ceremony included 600 guests among which were legislators, members of the church, diplomats, 
guild representatives and national and international media representatives, among others.   
During his speech the High Commissioner for Peace reaffirmed the Government’s willingness to move this 
process forward and asked the AUCs to adopt a serious commitment toward the negotiations roundtable.  
Salvatore Mancuso explained the origins of the AUC and how it developed and presented five issues that 
should be discussed.   Read the Cordoba Laboratory for Peace (Laboratorio de Paz de Córdoba) 
 
Negotiations with the FARC 
 
The High Commissioner for Peace said that the Government has taken all the steps so that the hostages 
are liberated but that the Revolutionary Armed Forces of Colombia (Fuerzas Armadas Revolucionarias de 
Colombia – FARC) have not reached an agreement and that every day there are more obstacles.   
 
Luis Carlos Restrepo cited the following demonstrations of the Government’s willingness:  the exemption 
made so that the International Criminal Court (ICC) will not review war crimes during a period of seven 
years; lifting the arrest orders filed before the Interpol against FARC guerillas in Europe who, allegedly, 
would mediate in the matter; the appointment of a facilitating commission with requested members of the 
FARC; and suggesting an encounter on the border with Venezuela with the presence of France.   
 
The Government considers that none of these actions has brought about a “sensible position” from the 
FARC because “they want political gains.” 
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 “We cannot do more,” said Restrepo insisting that his last proposal to liberate guerilla members who are 
being prosecuted, or are accused of rebellion, and to progress on the issue via Internet is a “serious” offer 
that was perversely “ridiculed”.  
 
“We cannot liberate those who are accused of horrendous crimes.  This would be offensive to the victims,” 
he explained.  Restrepo added, “I want to insist in that the Internet proposal is serious.  Ten years ago 
PCs did not exist and neither did the Internet.  Nowadays they do.” 
Among other reasons, the High Commissioner commented that using the technology available may break 
the vicious circle created by the FARC’s demand to clear the area for a face to face encounter.  “This is 
where we have reached a dead end,” he affirmed.   
 
He warned, however, that “regardless of the uniform” (self-defense or guerrillas) the authors of 
horrendous crimes will have to appear before national and international courts.   
 
Peace Initiatives  
 
Colombia Builds  
 
“Horror and the most poignant beauty coexist in Colombia.  Despair is right beside the most 
obstinate optimism.  Endless creativity and self-destruction; generosity and intolerance…  But 
even in the midst of the war Colombia continues to build.  Here are a few examples of country, 
nation, wellbeing and peace building.” 
 
         The Media for Peace 
 
 
Agreement to build governance processes in the Montes de Maria Region.  The agreement reflects 
the decision to concentrate the efforts of the citizenry and the public and private sectors in starting-up and 
accompanying an initiative to strengthen local democratic governance and turn it into a coordinating axis 
that will reduce the risks associated with the armed conflict.  The initiative also seeks to: influence and 
create a feeling of citizenry; strengthen institutionalism; and promote citizen participation, peaceful 
coexistence and sustainable development.  All these are contributions that need to be considered in the 
efforts to create the Development and Peace Program for Montes de María that is being fostered by the 
region’s civil society.  The agreement was signed by the governors of Bolívar and Sucre and by the 15 
municipal mayors of the region.   
 
During an encounter with the communities, the Church and the government and local administrative 
offices, with the participation of the First Lady Lina Moreno de Uribe, the importance of complying with the 
Governance Agreement signed in April was underscored.  This is a collective agreement to focus official, 
public and private efforts on reaching conditions that facilitate reconciliation in Montes de Maria.   
 
The population has interpreted the Agreement as a political pact where State institutions have committed 
themselves to direct their efforts towards building up the Montes de María Region, strengthening 
democratic governance and presenting public accounting reports, in addition to supporting the efforts of 
the society associated with reconciliation building.  The signatory governors and mayors committed 
themselves to: foster democratic discussions between local entities and the civil society on participative 
planning and transparency; coordinate initiatives to avoid splitting up the resources and isolated 
intervention efforts in the region; and to promote an overall approach to the policies and mechanisms to 
reduce conflict, mitigate its effects and open the doors to development in the midst of the conflict.   
 
Montes de María is a region of Colombia that is comprised of 17 municipalities located in the departments 
of Bolívar and Sucre.  This is a territory with a long history of violence but it has a great potential for 
regional development and cultural integration.  High ranking officials of the governments of Colombia and 
Sweden have accompanied the process to sign the agreement, which is considered to be a great step 
toward an overall development and peace program.    
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III.  SUMMARY CHART OF PROGRAM STATUS  
 
The program status is summarized in two tables.  The first one summarizes the on-going projects and the second one does the same with the projects 
that have concluded.  Both tables include the project name and number, implementing institution, contribution made by the Strengthening Peace 
Program, total budget, disbursements through September 30, 2004, direct and indirect beneficiaries, extended impact and the project initiation and 
termination dates.     
 
The total allotted for the 72 projects is US$ 9.285.154 
 

On-going Projects Status 
 

Beneficiaries Project 
# Name Implementing 

Partner 
Peace Program 
Donation USD

Total Project 
Budget 
USD 

Disbursement 
of 

Sept. 30 2004 
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

33 Human Memory 
Office of the High 
Commissioner for 

Peace 
51,620 55,120 43.807 63 

people 
256 

people 

Citizens of Colombia 
who will benefit from a 

peace agreement 
Oct-02 Marz-05 

41 Anti-personal Mines 
Observatory 

Vice-Presidency of 
the Republic 110,355 172,151 87.304 288  

people trained 

450 
public officials 

from 9 
departments 

54,000 people  
(30% of the  

population of  
 9 departments) 

Jul-03 Nov-04 

43, 43A, 
43D, 43E 

Strengthening the 
OACP and its Co-
existence training 

Projects 

Office of the High 
Commissioner for 

Peace 

 
1.202.560 

 

 
1,202560 

 

748.394 
 

80.683 people 
trained 

125.000  people 
from the 

communities  

2000,000 residents 
where co-existence 
training have been 
implemented, 40% 

citizens of Colombia 
who will benefit from a 

peace agreement 

Mar-03 Sept-06 

45 
Coexistence 

Center in Ocaña 
(Santander) 

City Hall of 
Ocaña 220,000 315,000 99.422 15,000  

users 

7,500 residents 
from the rural 

zones 

25,000 residents 
from neighboring 

municipalities 
Feb-04 Ene-05 

49 Building Peace in 
Santander 

Gobernación de 
Santander 66,766 450,075 49,871 30,000 

people 
120,000  
people 

Municipal authorities 
trained in nutritional 

aspects 
Sep-03 Sep-04 

50 

Implementation of 
Game room-
libraries in 6 
Coexistence 

Centers 

FUNLIBRE 74,977 74,977 78,602 30,000 
children’s 

60,000 Family 
members 

30,000 people 
involve to the toy-
library activities 

May-03 Jul-04 
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Beneficiaries Project 
# Name Implementing 

Partner 
Peace Program 
Donation USD

Total Project 
Budget 
USD 

Disbursement 
of 

Sept. 30 2004 
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

54 

Consolidation  & 
Expansion of the 
Early Childhood  

Pastorate in 
Colombia 

Conferencia 
Episcopal de 

Colombia 
141,557 151,233 119,967 5,000 

children 
2,500  

family members
620 community 

members Jul-03 Jul-04 

56 
Coexistence 

Center in Sonsón 
(Antioquia) 

City Hall of 
Sonsón 200,000 310,000 86.,425 20,000 

users 

10,000 
residents of 
rural areas 

30,000 residents 
from neighboring 

municipalities 
Aug-03 Aug-05 

58 Shooting Cameras 
for Peace 

Fundación 
Disparando 

Cámaras por la 
Paz 

61,875 66,655 52,017 160 
children 

640  
parents 

1,280 inhabitants  
of the neighborhood Sep-03 Sep-04 

61 
Improvement of 

Landmines Victims 
Quality  Life 

Hogar Jesús de 
Nazareth 35,103 75,801 38,023 200 

handicapped 
600 

family members
1,000 community 

members Sep-03 Sep-04 

64 

Indigenous 
Peaceful and 

Holistic 
Coexistence 

Center 

Dusakawi 70,000 179,013 73,387 

500 Native 
Colombians 

who are  
partners of  
Dusakawi 

3,000  
Native 

Colombians 
who live in 
Valledupar 

15,000  
Native Colombians of 

La Sierra 
Jan-04 Jul-04 

65 Promoters    
Network 

Advisory  
Council of the 
Presidency for 

Special 
Programs 

212,000 212,000 87,881 

650 journalists, 
1,040 members 

of the social 
support 

network, 120 
members of the 

strategic 
statistics 

committees 

103,815 
youngsters  

10 to 19 
 years old 

40%  
of the first ladies of 

the municipalities and 
departments that 

participate 
 in the project 

Feb-04 Feb-05 

66 
Support to Peace 

Process in 
Colombia 

OAS 585.994 586,356 278,790 
5000 people in 
reincorporation 

process  

25,000 people 
reincorporated’ 

families  

40% 
 from Colombian 

citizen 
Mar-04 Sep-04 
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Beneficiaries Project 
# Name Implementing 

Partner 
Peace Program 
Donation USD

Total Project 
Budget 
USD 

Disbursement 
of 

Sept. 30 2004 
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

68 Disabled People 
Network 

Rehabilitation 
Committee 40,000 40,000 24,306 

140 promoters 
of disabled 

associations, 
140 municipal 

health, 
education, 
community 

development 
and social 

policy 
employees,  

and 7 regional 
ARS employees

356,532 
disabled people

500 
families of disabled 
people who have 
participated in the 

process 

Mar-04 Jul-04 

70 
symposium for 

Amendatory 
Justice 

Alvar Alice 100,000 55,200 31,754 80 members of 
the NGOs 

1,500 
community 
members 

1,500 persons 
member of NGO´s 

participants 
Abri-04 Marz-05 

071 
Tracking, 

monitoring and 
evaluation system 

OACP 229,840 229,840 62,201 863 demobilized 
persons 

1500 
demobilized’s 

families 

2%  
Colombian Citizen  Feb-04 Feb-05 

072 

Economic 
Reactivation and  

the Reconstruction 
of the Social Fabric 

VALLENPAZ 387,000 387,000 132,414 
400 from Ortega 

and Dinde 
municipalities 

200 resident 
families in the 
municipalities 
and localities 

10,000 
 habitants in near 

farms 
Jun-04 Jul-05 

∑ Total projects being implemented USD 3.789,647 USD 4.562.981 USD 2,094.565 209,907 816,993 367,400  
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Completed Projects Status 
 

Beneficiaries Project 
# Name Implementing 

Partner 

Peace Program 
contribute 

USD 

Total Project 
budget 
USD 

Disbursements 
to 

June 30  2004
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

1 

Community 
strengthening for 

peace, recovery and 
conflict resolution 

VALLENPAZ 238,919 1,850,690 233,957 5,000 people 18,000 people
 

25,000 
in beneficiary 
communities 

Jul-01 Jul-02 

1A 

Second phase of the 
project: community 
strengthening for 

peace, recovery and 
conflict resolution 

VALLENPAZ 338,961 656,995 323,292 6,310 
people 

 
 
 
 

18,000  
people 

 
 
 

25,240 
persons Nov-02 Nov-03 

2 

Strengthening 
of the Colombian 
Confederation of 

NOG’s 

CCONG 122,394 176,774 117,628 250 NGO 
workers 

2,000 
database 

users 

10,000 
beneficiaries of 
NGO projects 

Sep-01 May-02 

3 

Reconciliation 
through assistance 

for victims 
of conflict in 

Magdalena Medio 

Comisión 
Vida y Paz 86,121 126,496 78,512 1,000 

people 
4,000 
people 

2,500 
persons in 
beneficiary 

communities 

Oct-01 Oct-02 

4 

Movie on the 
personal and 

societal dangers of 
the drug trade 

Ducha Fría 
Producciones 

 
 

52,015 
 
 

1,108,367 52,014 

 
50 

 "natural"  
actors 

10,000 
viewers in 

target 
audience 

1,000,000 
movie viewers Sep-01 Jan-02 
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Beneficiaries Project 
# Name Implementing 

Partner 

Peace Program 
contribute 

USD 

Total Project 
budget 
USD 

Disbursements 
to 

June 30  2004
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

5 

Strengthening the 
Office of the 

High Commissioner 
for Peace 

OACP 105,978 105,978 104,867 100 public 
officials 

5,000 persons 
in close 

involvement 
with the Peace 

Process 

National 

5A 

Systematization for 
easy reference of 

peace processes in 
Colombia 

IOM – Ideas for 
Peace 34,490 34,490 34,490 50 employees 

of the NGO 
2,000 regular 

database users
5,000 occasional 
database users 

5B 

Capacity-building in 
communications & 

information 
technology 

IOM – Ideas for 
Peace 49,971 49,971 49,971 4 public officials

8 computer 
equipment 

users 

Office of the High 
Commissioner for 

Peace 

Nov-01 Sep-02 

5C 
Sub-contracts to 

specialized 
consultants 

IOM 21,517 21,517 21,517 50 public 
officials 

60 documents 
readers National Nov-01 Sep-02 

6 
Peace & negotiation 
training for colleges 
and communities 

Confecamaras & 
Observatorio Para 

La Paz 
92,461 123,213 90,055 

700 students 
and local 
leaders 

3,500 students 
and community 

members 

1,000,000 
community 
members 

Dec-01 Aug-02 

7 

Media 
professionalization 

research project and 
journalism website 

Medios 
para la Paz 109,349 130,966 104,679 

2,500 
journalists and 
regular Web 
Site users 

5,000 
Occasional 

Web Site users

Journalists in 
Colombia Feb-02 Mar-03 

8 

Construction of a 
gender-focused 

proposal for peace 
negotiations 

HUMANIZAR 86,888 96,445 82,188 700 
women 

15,000 
women’s 

groups, web-
site users and 
recipients of 
Agenda for 

Peace 

10,000 
persons who read 
the agenda, and 

occasional web site 
users 

Sep-01 Nov-02 



 

-12- 

Beneficiaries Project 
# Name Implementing 

Partner 

Peace Program 
contribute 

USD 

Total Project 
budget 
USD 

Disbursements 
to 

June 30  2004
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

9 

La decisión de San 
Mateo: 

movie on 
demobilization and 

reintegration 
experiences 

Observatorio para 
la Paz 25,646 128,658 25,646 50 former 

combatants 

200 former 
combatants in 

NGOs, 250 
former child 

soldiers 

1,800,000 
television viewers Sep-01 Nov-02 

10 

Institutional 
strengthening of 
CONFEPAZ and 

research project on 
war-handicapped 

persons 

CONFEPAZ 82,431 88,067 82,429 210 current & 
future members

2,000 assisted 
in follow-up 

activities 

War-handicapped 
population Jul-01 Jul-02 

10A 

Research, 
dissemination and 
assistance project 

on war-handicapped 
persons 

CONFEPAZ 124,971 124,971 107,747 
1,000 people 
attended for  
the project 

4,000 
beneficiaries 

of the research

50,000 residents of 
the municipalities Aug-02 Sep-03 

11 

Virtual library and 
research center on 
ethnic minorities & 

human rights 

Fundación 
HEMERA 53,070 68,923 51,349 

2,050 NGO 
workers and 
regular Web 
Site users 

5,000 
occasional Web 

Site users 

Ethnic minorities in 
Colombia Nov-01 Jul-02 

12 

Visible vote: website 
on national congress 

and presidential 
candidates 

Revista Semana 
& Transparencia 

por Colombia 
42,924 48,283 41,353 

5,000 
regular Web 
Site users 
(voters) 

15,000 
occasional Web 

Site users 
(voters) 

Potential 
Electors Dec-01 Nov- 02 

13 

Community 
strengthening for 

development, 
indigenous culture 

and conflict 
resolution 

Embera Katio 
Community 22,007 23,507 21,009 706  

Embera Katio 

500 members 
of other 

indigenous 
groups 

22,000  
residents in the  

Orito municipality 
Oct- 01 Jul-02 

14 

Entrepreneurial and 
psychosocial 

support to war-
handicapped 

persons 

Fundación 
Amigos de los 

Limitados Físicos 
52,178 73,781 47,050 

100  
handicapped 

people 

400 family 
members 

War-handicapped 
population Dec-01 Nov-02 
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Beneficiaries Project 
# Name Implementing 

Partner 

Peace Program 
contribute 

USD 

Total Project 
budget 
USD 

Disbursements 
to 

June 30  2004
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

15 Congress & Visible 
candidates 

Universidad de 
Los Andes 65,470 105,902 60,217 

2,000 
participants in 
civic education 

activities & 
readers of the 

paper pamphlet

4,000 
citizens 

500,000 readers of 
the pamphlet Jan-02 Nov-02 

16 

Private sector 
research & 

perspective on 
peace negotiations 

Fundación 
Empresarial 103,569 221,943 101,901 

581 public 
officials and 

guild members

5,000 persons 
involved in 

peace process
National Dec-01 Apr -02 

17 

Education and 
recreation centers 
for children in high-

conflict zones, 
library/game rooms 

Corporación Día 
del Niño 169,708 372,876 154,095 

80 library / 
game room 

clerks 

70,000 children 
using the library 
/ game rooms

140,000 parents Mar-02 Apr-03 

18 Forum: democratic 
culture 

Universidad 
Sergio Arboleda 38,942 68,440 38,649 700 seminar 

attendees 

1,050 NGO 
members and 
government 

organizations 

1,750 beneficiaries 
of NGOs and 
government 

organizations 

Feb-02 May-02 

19 
Support to the 
activities of the 

organization 

Organización 
Femenina Popular 

(OFP) 
106,585 104,192 107,677 

3,027 
beneficiaries of 
small loans and 
regular service 

at popular 
dinning rooms

3,358 OFP 
members, 

beneficiaries' 
families  of 
micro-credit 

5,000 residents in 
the municipalities 

of work 
Apr-02 May-03 

20 Coexistence Center 
in Barrancabermeja 

Alcaldía de 
Barrancabermeja 270,000 360,342 262,428 

12,500 regular 
users of the 

Center 

30,500 
occasional 
users of the 

Center 

35,000 residents of 
the municipality Apr-02 Jan-03 

20A 
Library for the 

Coexistence Center 
in Barrancabermeja 

FUNDA 
LECTURA 37,857 37,857 36,333 8,000  users 10,000 second 

hand users 

15,000 
municipality’s 

residents 
Dec-02 Sep-03 

21 

Recovery of social 
fabric and 
agricultural 

development in war-
torn communities of 

Cauca 

FUNDEMOS 55,163 62,332 50,947 

1,200 
beneficiaries of 
loans, trained 
persons and 
their families 

2,850 
other residents 

of Silvia and 
Caldono 

15,000 residents 
in the municipalities Jul-02 Aug-03 
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Beneficiaries Project 
# Name Implementing 

Partner 

Peace Program 
contribute 

USD 

Total Project 
budget 
USD 

Disbursements 
to 

June 30  2004
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

22 

Land and conflict in 
eastern Antioquia: 
research and pilot 

project 

Corporación 
Jurídica Libertad 51,090 78,298 41,252 

250 people 
obtained land-

titles; 600 
persons trained

Additional 250 
people obtained 
land-titles post-

intervention 

3,000 rural residents Sep-02 Nov-03 

23 
Coexistence Center 
in San Vicente del 

Caguán 

Alcaldía de San 
Vicente del 

Caguán 
287,028 323,010 294,323 

40,000 
users for two 

years 

5,000 
occasional 

users 

12,000 residents in 
the municipality Dec-02 Sep-03 

24 

International 
seminar on 

negotiation and 
reintegration of 
ex-combatants 

IOM 17,087 17,087 1 
7,087 

Not 
implemented 

Not 
implemented Not implemented Apr-02 Oct-02 

25 Culture declares 
peace to Colombia FOMCULTURA 22,594 50,172 22,081 450 participants

500 members 
of cultural 

organization 

12,000 residents in 
the municipality Aug -02 Sep-02 

26 

Educational and 
economic 

strengthening for 
Afro-Colombians 

SHADAI 96,535 107,414 85,158 

900 
beneficiaries of 

loans and, 
trained persons

3,600 
family members

3,000 residents in 
the municipalities Sep-02 Sep-03 

27 

Education and 
training program for 

household single 
mothers 

FINDES 61,159 71,007 56,381 

1000 
women 

beneficiaries of 
loans and 

trained persons

2,400 
family members 
of the women 

30,000 residents Sep-02 Sep-03 

28 Ten years of 
perseverance 

Red 
Departamental de 

Mujeres 
Ex-combatants 

15,007 17,582 14,320 
40 members of 

the 
organization 

160 
members of 
other NGOs 

 
800 beneficiaries of 
the organizations 

 

Oct-02 Sep-03 

29 Forum: Chocó also 
belongs to Colombia HEMERA 34,999 41,425 34,837 60 people 

(attendees) 

240 
persons who 

belong to 
participating 

agencies 

2,000 forum 
attendees Oct-02 Apr-03 

30 

Democratic 
participation 

alternatives for 
municipal 

government 

FENACÓN 63,356 70,174 59,323 
28,209 town 

meetings 
attendees 

154,500 people
5.500.000 people 
from prioritized 
departments 

Nov-02 Jun-03 

31 Youth school 
for Peace 

Instituto Luis 
Carlos Galán 95,858 100,708 88,651 60 

youth 
240 

people 

600 youngsters from
Barrancabermeja 

 
Jan-03 Sep-03 
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Beneficiaries Project 
# Name Implementing 

Partner 

Peace Program 
contribute 

USD 

Total Project 
budget 
USD 

Disbursements 
to 

June 30  2004
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

32 
Regional indigenous 
assembly in North 

Cauca 

Asociación de 
Cabildos 

Indígenas del 
Cauca (ACIN) 

32,369 52,745 32,513 
2,000 

attendees to 
the Assembly 

17,700 
beneficiaries of 
the organization

Ethnic minorities in 
Colombia Dec-02 May-03 

34 
Coexistence Center 

in San Gil 
(Santander) 

Alcaldía de 
San Gil 300,000 389,464 293,110 31,000 users of 

the center 

35,000 
occasional 
users of the 

center 

70,000 people from 
the Guanentina 

Province 
(19 municipalities) 

Jan-03 Sep-03 

35 
Colombia listens, 
Colombia walks, 
Colombia sees 

Presidency of the 
Republic 149,968 149,968 123,103 557 disabled 

persons 

2,228  
family  

members 

1,110 
persons who worked 

with the disabled 
people 

Dec-02 Apr-03 

36 Radio program: 
Peace Territories 

 

Corporación 
Nuevo Arco iris 

 

43,200 53,018 40,551 2,000 
people 

35,000 radio 
listeners in 

Cundinamarca

2,000,000 radio 
listeners nation wide Feb-03 Oct- 03 

37 Paint contest: walls 
for peace IOM 3,274 3,274 2,126 

45 young 
people who 
belong to 
juvenile 

organizations 

500  
residents of the 

neighboring 
community 

50,000  
residents of the 

municipality 
Dec-02 Dec-02 

38 

Strengthening of 
Regional and Local 

Peace 
Commissioner 

Offices 

FUNDACIÓN 
SOCIAL 119,780 136,980 113,176 

30 
regional and 

municipal 
Peace 

Commissioners

450 
members of 
interest the 

groups 

Residents of the 
municipalities or 

departments where 
the Peace 

Commissioners 
perform their  job 

Feb-03

 
 
 

Feb-04 
 

 

39 
Institutional 

Strengthening 
of ASFAMIPAZ 

ASFAMIPAZ 44,517 46,749 41,589 
352 

members of 
ASFAMIPAZ 

1,760  
relatives 

2,000 people 
benefited from the 
organization work 

Apr-03 Feb-04 

40 

Technical 
Coordination of the 

Child’s and 
Recreation Day 

2003 

FUNLIBRE 62,855 66,876 60,324 20,000 
children 

10,000  
relatives 

Colombian 
Children Mar-03 Nov-03 
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Beneficiaries Project 
# Name Implementing 

Partner 

Peace Program 
contribute 

USD 

Total Project 
budget 
USD 

Disbursements 
to 

June 30  2004
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

42 
Peace Pedagogy 

and Conflict 
Resolution Program 

Corporación 
Observatorio para 

la Paz 
76,943 87,112 78,283 

 
 

260 students 
and community 

leaders 
 
 

1,000 leaders 
family members 

that benefit 
from the 
training 

Community 
benefited from 

leader’s knowledge 
in solving conflicts 

Mar-03 Jan-04 

44 
Coexistence Center 

in Aguachica 
(Cesar) 

Alcaldía de 
Aguachica 250,729 400,000 245,135 10,000 users 

5,000 residents 
from the rural 

zones 

20,000 residents 
from neighboring 

municipalities 
Sep-03 Mar-03 

46 
Coexistence Center 

in Magangué 
(Bolívar) 

City Hall of 
Magangué 335,066 425,000 335,066 20,000 

users 

10,000 
residents from 

rural zones 

32,000 residents 
from neighboring 

municipalities 
Sep-03 Aug-04 

47 
Coexistence Center 

in Cantagallo 
(Bolívar) 

City Hall of 
Cantagallo 170,000 250,000 168,388 7,000 

users 

3,500 residents 
from rural 

zones 

12,000 residents 
from neighboring 

municipalities 
Dic-03 Jun-04 

48 

Promotion of 
Participation and 

Peace Culture in the 
Municipality of Meta 

CORDEPAZ 59,784 105,987 63,617 

60 
students trained 

in   conflict  
resolution & 
90 people 

attending town 
meetings 

3,500 
community 
members 

108,440 residents 
20% of the 

population from the  
municipalities 

May-03 Jun-04 

52 

Integral 
rehabilitation for 
survivors of anti-

personal landmines 
and handicapped 

people in Colombia 

CIREC 100,000 140,489 107,012 275 disable 
people 

1,100 relatives 
of victims 

3,000 
disabled from the 

regions 
Jul-03 Jul-04 

55 
Coexistence Center 

in Leticia 
(Amazonas 

City Hall of 
Leticia 170,000 270,000 166,113 7,000 

users 

5,000 residents 
from the rural 

zones 

20,000 residents 
from neighboring 

municipalities 
Aug-03 Aug-04 

57 Week for peace REDEPAZ 18,572 24,913 18,656 60 members of 
the NGOs 

500 
people that 

attended the 
academic and 

cultural 
activities 

1,500 
people that attended 

the opening and 
closing 

Sep-03 Nov-03 
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Beneficiaries Project 
# Name Implementing 

Partner 

Peace Program 
contribute 

USD 

Total Project 
budget 
USD 

Disbursements 
to 

June 30  2004
USD Direct Indirect Extended 

Starting 
Date 

Completion 
Date 

59 Civil Society Actions 
against Landmines 

Campaña 
Colombiana 

Contra Minas 
98,448 124,994 78,012 434 community 

leaders 
420 

victims 

8,400 
people 
from 20 

municipalities 

Sep-03 Sep-04 

60 Businesses for 
Peace 

CONFE-
CÁMARAS 46,077 97,752 19,137 290 

youth 
180 community 

mothers 
1,300 community 

members Sep-03 Sep-04 

62 
Peaceful 

coexistence 
promoters 

Corporación 
Formulas 60,041 30,021 63,044 3,740 

people 
13,035 

family members

26,000 
community 
members 

Oct-03 Jun-04 

67 
Celebrating Ten 

Years  of Working 
for Peace 

REDEPAZ 14,815 76,375 15,037 

400 
people 

members of the 
organization 

2,000 invited 
people to 

different acts 

1,500 
persons member of 
NGO´s participants 

in the events 

Mar-04 Mar-04 

69 
Seminar on the 

Alternative 
Sentencing Bill 

Fundación 
Ideas para la Paz 25,218 25,128 31,875 

60 employees 
of the Office of 

the High 
Commissioner 
for Peace and 
of the Ministry 

of Justice 

150 employees 
of the Chamber 

of Represen-
tatives and the 

Senate 

500 
individuals who have 

access to the 
seminar’s final 

document 

Feb-04 Jun-04 

∑ Total projects 
completed  USD 5,495,507 USD  9,810,689 USD 5,333.048 226,094 650,875 12,979,140 

∑ 
Total projects On-

going and 
completed 

 USD 9.285, 154 USD 14,373,670 USD 7,427.613 436,001 1,467,868 13,346,540 
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# Consultant Starting Date Ending Date Project
1 Alejandra Maria Muñoz Montoya 01/09/2003 28/09/2004 Radio: A Place for Diference
2 Guillermo Montagut 01/09/2004 30/03/2005 Human Memory
3 Liana Andrea Pulido Riaño 18/10/2002 31/12/2004 Strenghtening of the OACP
4 Liliana Esperanza Beayne 01/09/2003 31/12/2004 Strenghtening of the OACP
5 Mateo Restrepo 02/08/2004 31/01/2005 El Golombiao: The Game of Peace
6 Maria Paulina Riveros 17/03/2003 31/12/2004 Strenghtening of the OACP
7 Maria Paula Muñoz 16/02/2004 31/12/2004 Strenghtening of the OACP
8 Mirta Fonseca Rodriguez 01/10/2003 31/12/2004 Strenghtening of the OACP
9 Monica Maria Diaz Lopez 18/08/2003 31/12/2004 Strenghtening of the OACP

10 Nidia Nancy Acuña Rodriguez 01/10/2003 31/12/2004 El Golombiao: The Game of Peace
11 Oscar Alejandro Perez Palomino 17/02/2004 31/12/2004 Negotiation

IV.  PROGRAM STATUS BY COMPONENT 
 
1.  Support to the Government of Colombia  
 
1.1. Office of the High Commissioner for Peace  
 
Summary  
 
During the July-September 2004 quarter the projects (The Human Memory, Peaceful coexistence 
Promotion) that are being implemented by the Office of the High Commissioner for Peace are those to 
strengthen that entity through the support of consultants that assist in the negotiations and dialogues with 
the illegal armed groups.  Under the Human Memory Project new interviews have been conducted despite 
the fact that some adjustments were necessary as a result of the resignation of Consultant Verónica 
Restrepo, who  was the coordined of  this project.  The new professional hired took over the project in 
September.  In the area of Citizen Coexistence the Radio Projects, A Place for Difference and the 
Golombiao-the Game of Peace, are still being conducted.  Furthermore, the activities under the 
FUDESCO Project to train coexistence promoters have concluded during this quarter.   
 
The Local Self-Determination Project continued to implement the infrastructure projects in the 
municipalities of Cajibío (Cauca), Turbo and El Bagre (Antioquia) and Simití (Bolívar).  During this quarter 
the municipality of Tanela, in the Department of Chocó, was identified for intervention.  Initial activities 
have already been carried out in this municipality in the field of community participation analysis.  The 
selection of Tanela was made jointly with the Office of the High Commissioner for Peace despite the fact 
that other IOM initiatives will be carried out in the field of internal displacement and health.    
 
By the end of September the resources executed by this office total US$2,740,120 or 66 % of the total 
implementation funds available.  Currently  11 of the 26 professionals hired for this Office have a contract 
with the IOM to provide support for the projects.  Two of them started working during this quarter.  One of 
them, Mateo Restrepo, was hired to coordinate the El Golombiao Project, at a national level, following 
Fernando Arbeláez’s resignation.  The other consultant is Guillermo Montagut, who was hired to conduct 
interviews in replacement of Verónica Restrepo.  Moreover, Liliana Pulido and María Paula Muñoz were 
transferred from Bogotá to Montería since they are concentrating on the Negotiations Roundtable with the 
Paramilitary in Tierralta (Córdoba).  In Table 1 lists the professionals who have an ongoing contract, the 
project in which they work and the duration of their contracts.   
    
Consultants in the Office of the High Commissioner for Peace  
 
 
 
 
 
 
 
 
 
 
 
 
 
1.1.1. Dialogue and Peace Process in Colombia 
 
During this quarter the Office of the High Commissioner for Peace’s Legal Office worked on issues related 
to the dialogue and negotiations with the Autodefensas Unidas de Colombia (AUC) and its legal standing.  
This office prepared and submitted the administrative paperwork so that the declaration for the initiation of 
the peace process would come into force, which establishes a Special Area for this group.  According to 
Law 782 of 2002 this Area will be in effect during the six months following the Presidential Resolution, 
which was signed in July 1, 2004.  The six months may be extended according to the needs of the 
process.  The AUC’s Chief of Staff and the individuals in charge of their security, approximately 400 in all, 
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will be located in this Area, where the arrest orders against them will not become effective until the 
Government determines or declares that the process has concluded – an issue in which the Legal Office 
has also been involved.  Furthermore, the Legal Office prepared a new presentation regarding the 
standards that will rule the dialogues and negotiations with the members of the illegal armed groups and it 
has also worked on the Justice and Reparation Draft Bill.   
 
Another issue addressed by the Legal Team during this quarter was the Legal Reintegration System.  The 
text of the Draft Regulations Decree to modify Decree 128 of 2002 (Annex) was reviewed and analyzed 
with the Ministry of the Interior and Justice, the Ministry of Defense and the Colombian Family Welfare 
Institute (Instituto Colombiano de Bienestar Familiar – ICBF).  This project was also presented to the 
Human Rights Ombudsman’s Office, the Ministry of Defense, the IOM and the Embassy of the United 
States.  Emphasis was made on how this project will benefit minors and collective demobilizations.  There 
was a special meeting with the Director of the Security Administration Department (Departamento 
Administrativo de Seguridad – DAS) to discuss the security of demobilized individuals.   
 
Regarding the visit of three members of the AUC’s Chief of Staff – Salvatore Mancuso, Ernesto Báez and 
Ramon Isaza – to the Congress last July 27th, the Legal Advisor drafted and submitted the necessary 
administrative orders so that they would be taken to the legislative body.   
 
Advisors to the High Commissioner for Peace have been working in the Special Area in two main fields:  
1) Handling the media, protocol and security and coordinating the presence of various national and 
international organizations that visit the Special area such as UNICEF, the OAS, journalists, the ICBF and 
the Governorship of Córdoba.  2) A work proposal that was agreed upon with the national negotiating 
roundtable to create a support group for culture and sports related issues.  The Playing Together for 
Peace (Jugando Juntos por la Paz) Project was designed and implemented. It consists of a soccer 
tournament in the Special Area, including material to carry it out.  The project has been working with the 
children of six towns in the municipality of Tierralta (Carmelo, Santa Fe de Ralito, Bonito Viento, Nueva 
Granada, Santa Marta and Palmira).  The First Lady of the Nation has been invited to join this social 
assistance component.   
 
1.1.2. The Human Memory  
 
Project is also part of this field of work and is aimed at gathering personal stories related to the peace 
process in the country that are both successful and difficult.  These are told by influential political and 
social stakeholders.  During this quarter four new confidential interviews were conducted.  An additional 
one was conducted with the former Mayor of Bogotá Jaime Castro, for a total of 58 during the life of the 
project.  These interviews have generated a total of 17 memorandums, 11 feature stories, 21 profiles and 
seven summaries.     
 
1.1.3.  Peaceful Coexistence Promotion  
 
With regard to the Peaceful Coexistence Promotion component, the Office of the High Commissioner for 
Peace, with the technical cooperation of the IOM, has received the final report of the activities 
implemented during this quarter by the Foundation for Real Higher Education in Colombia (Fundación 
Para La Educación Superior Real De Colombia -- FUDESCO) in the cities of Cúcuta (Norte de Santander) 
and Pasto (Nariño).  Support is still being provided for the final phase of the Radio Projects: A Place for 
Difference and the Golombiao-the Game of Peace.   
 
The FUDESCO Foundation has conducted the last activities associated with the training of coexistence 
promoters that was initiated during the previous quarter in educational institutions and in businesses.  The 
results have been excellent in terms of the impact on the community and the favorable reception of the 
methodology that will be replicated after the Foundation’s intervention is completed.  
 
Following are the general results of this project in the cities of Pasto and Cúcuta:   
 

• 43 beneficiary educational institutions with a total of 229 teachers trained in the FUDESCO 
methodology. 

• 90 businesses involved in the process with a total of 529 labor coordinators for this process. 
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• 14,898 students participated in “The Road to Peaceful Coexistence Game” recreational activity 

reaching 99.32% of the objectives established at the beginning of the project.   
• According to the training coordinators coverage reached 13,289 workers, thus achieving 90% of 

the goals established at the beginning of the project.  
• In a number of educational institutions the project evidenced the need to establish a conflict 

management and peaceful coexistence program to improve the quality of life of the students and 
of the teachers.  

• The Peaceful Coexistence Promoters Project planted seeds of values in all the institutions it 
reached.  It is necessary, however, to make a follow-up to make sure that the objectives 
established are achievable.  

• The majority of the student population is receptive 
to this kind of activities therefore it is very likely 
that the future sustainability of the project in the 
different institutions will depend on them.   

• During the implementation of the project the 
directors of the institutions showed great interest 
thus facilitating access and compliance with the 
objectives.   

• The project met the objective of creating 
awareness among the workers about the 
importance of achieving peaceful solutions to 
labor and family problems by internalizing the 
values of transparency, tolerance and justice.   

 
 
1.1.4. Radio Program: A Place to for Divergence   
 

During the July-September quarter great progress was made in achieving the coverage goals set forth 
by this project because the contracts of the promoters were only effective until September.  All the 
encounters projected were carried out and the goals were exceeded by 14 additional encounters and 
a total of 7,705 certified promoters.  Local promoters have requested that they be given an additional 
week in October to present the final reports and to send the radio programs that will be transmitted by 
the community radios.   

 
The Ministry of Culture, through the Regional 
Communications and Promotion Division, is developing a 
national agenda to design, agree and implement 
departmental culture and peaceful coexistence plans.  This 
generates support, through national technical assistance, for 
each of the cultural encounters thus motivating the promoters 
to participate in these agreements and to take action with 
local entities for their involvement.  This coordination 
processes generate co-financing and sustainability of the 
local projects.   
 
 
The following activities were carried out during this quarter:  
14 field visits to a number of municipalities in Cundinamarca 
and in the Coffee Beltway; 97 radio scripts were reviewed by 

the project’s technical coordinator, an evaluation record was made for each one of the radio programs 
and feedback from the local promoters was received in order to write the final scripts; 88 programs 
have already been recorded although a large percentage of the programs (close to 60%) have not 
been received yet -- this is why the promoters are asking for an extension to the deadline to submit 
the final programs for the first week in October.  Seven of the 38 Culture and Coexistence Festivals 
projected have been carried out.  These were held in:  the municipality of El Zulia (Norte de 
Santander) on July 20; in Chía and Sopó on August 1 and September 4 respectively; in Pereira 

Student Workshop in Pasto

Folksongs and poetry in the Culture and 
Coexistence Festival in  

El Zulia  (Norte de Santander) 
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(Risaralda) on August 17; in Aguachica (Cesar) on September 4; in Jamundí (Valle del Cauca) on 
September 18; and in Palestina (Caldas) on September 18.    

 
Results of the Local Culture and Coexistence Encounters   

Indicator Goal Achievement % 
Number of culture and 
coexistence promoters trained 40 38 95% 

Number of encounters held  156 170 109% 

Number of promoters certified  9.360 12.655 135,2% 

 
1.1.5. El Golombiao: The Game of Peace   
 
The first encounter of Regional Facilitators with the national coordination team was held during the first 
week in July.  A few of the variables that are affecting the development of the project were analyzed 
among which are: management of public order situations;  response of the youngsters to the project; 
orientation and assistance to local facilitators; technical assistance at a national level; timely delivery of 
the material and/or supplies necessary for the development of the project.   
 
The Collection of Information and Analysis Methodology Workshop to evaluate the impact of the project 
was held in Medellín from September 15 to 17.  The objectives were the following:   
 

• Train the national technical team and the regional facilitators on participative techniques to gather 
and analyze group information; provide the facilitators with the main tools to gather information.   

• Define a research matrix (issues, questions, sources and techniques) to provide orientation for the 
field work aimed at evaluating the El Golombiao. 

• Detailed procedures for the techniques that will be implemented in the field work.  
• Reach agreement on an agenda and establish a daily routine for the field work.   
• Reach agreement on the main outline and instruments to verify the information that will be 

gathered through the use of different techniques.  
 
The mechanism for early impact evaluation of the project was adjusted as follows:   

 

 
Evaluation 

Timing 

 
Mechanisms  to 

be Applied 

 
Mechanism’s Scope and/or Objective

Geographical coverage and 
population subject to be 
evaluated according to 

Simple Random Sampling 
Baseline at 
the beginning 
of the Project  

Questionnaire Describes the conditions in which the 
youngsters entered the program and 
their perception about conflict, 
coexistence and the use of public 
spaces.   

810 youngsters chosen for the 
evaluation but 100% of the 
youngsters that participate in 
the Project are included.   

Quick 
Participative 
Analysis  

The perception of the individuals 
involved regarding coexistence, the 
methodology of the game, equality 
relationships and sustainability 
strategies are conceptualized through a 
research matrix.   

Five area workshops that 
involve four zones (Medellín, 
Urabá, Magdalena Medio and 
Bogotá), 7 municipalities and 3 
localities.   
150 youngsters, 50 advisors 
and 18 local facilitators. 

Mid-term 
Evaluation  

Questionnaire 
focused on topic 
level  

The perception of the facilitators, 
advisors and institutions regarding the 
game methodology, the organizational 
structure and the sustainability strategy 
is recorded in a differentiated manner.  

50 advisors.   
18 local facilitators  
4 regional facilitators  
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Evaluation 

Timing 

 
Mechanisms  to 

be Applied 

 
Mechanism’s Scope and/or Objective 

Geographical coverage and 
population subject to be 
evaluated according to 

Simple Random Sampling  
Mid-term 
Evaluation 

Qualitative format Records the changes identified among 
the players, advisors and the community 
during the sports encounters that can 
be credited to the Golombiao  
 

7 municipalities and 3 localities 
30 teams  

Questionnaire Characterization of the conditions of the 
youngsters when they leave the 
program and their perception of conflict, 
coexistence and the use of public 
spaces.   

810 youngsters 

Guide 
Characterization 
of the Juvenile 
Population  
 

Characterizes the conditions and 
environmental factors in the municipality 
that cause the behavior of the 
youngsters in the targeted areas.   
 

4 areas (Medellín, Urabá, 
Magdalena Medio and Bogotá), 
7 municipalities and 3 localities 

 
 
 
 
Final 
Evaluation  Guide 

Characterization 
of the institutional 
possibilities 
offered 
  

Describes the possibilities offered by the 
existing local public institutions to the 
youngsters 
 

100% of the institutions and the 
programs offered in 4 areas 
(Medellín, Urabá, Magdalena 
Medio and Bogotá) , 7 
municipalities and 3 localities 
targeted  

 

Likewise, the Games Manual was reviewed and the Topic Manuals were defined.  This is expected to 
inform, create awareness and provide orientation to the youngsters on the problems that are affecting their 
overall development with emphasis on the following areas:  use of psychoactive substances, sexuality, 
domestic violence, gender equality, negotiation and peaceful conflict resolution and citizen participation 
and coexistence.   
 
Finally, El Golombiao: the Game of Peace was inaugurated in Ciudad Bolívar in Bogotá with the motto 
“Hundreds of Youngsters Support El Golombiao” (“Centenares de Jóvenes con El Golombiao”).   
Approximately 800 people participated in this activity.  There was a special game, artistic events prepared 
by the youngsters were presented and 200 youngsters of different municipal teams had a chance to meet 
each other.  
 

 
 
          
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

Local inauguration of the project in Ciudad Bolívar (Bogotá) 
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Area and number of individuals benefited by the El Golombiao: The Game of Peace    

Región 
Municipios/  
Comunas/ 

Localidades 

Equipos 
Conformados 

a la Fecha 
Beneficiarios 

Directos  
Encuentros 
Realizados 

Espacios 
Públicos 
Utilizados 

Asesores 
(Voluntarios)

Urabá Antioqueño 8 408 4.460 3.254 72 97 
Magdalena Medio 13 393 4.267 1.520 35 51 

Medellín 3 77 845 878 14 25 
Bogotá D.C. 2 78 790 570 2 2 

Oriente Antioqueño 5 169 1.600 N.D. N.D. 34 
Córdoba 6 403 4.433 381 35 41 
Nariño 4 85 795 47 10 25 
Chocó 1 40 440 0 0 10 

Total 39    
municipios 1.653 17.630 6.618 168 285 

 
This information indicates that by the end of the quarter 17,630 people have been benefited by the project 
thus representing 107% of the people initially projected (16,500).  In regions such as Córdoba, Nariño and 
Chocó the project is in its initial stage which is an indication that the number of beneficiaries will increase.   
 
 
1.1.6. Follow-up, Monitoring and Evaluation System   
 
During the past quarter the SSME operationalization process continued to take place.  This process 
involves, among other things, the definition of the missing instruments to gather information, the 
mechanisms to initiate follow-up of the most vulnerable beneficiary groups – this is, those that are at a risk 
of engaging in illegal actions or groups – and adapting the data base to the needs of the system.   
 
Following are the main activities carried out: 
 
1.  Design and Definition of Records or Surveys 
 

� The Community Perception Record (FPC in Spanish) to establish the level of adaptation of 
demobilized individuals to civilian life and their acceptance in the neighborhoods of Medellín 
where they reside.  This record was produced by the SSME team, the IOM, the Office of the 
High Commissioner for Peace (OACP in Spanish) and the Reconciliation and Peace Program 
of the Medellín Mayor’s Office (PPR/AM in Spanish) jointly and was approved by all the 
parties.  

� The Individual Accompaniment Record to update the information of each individual such as 
their location (address and telephone) and activities under the Reintegration Program in which 
he/she is participating (formal education, training, employment, etc.) was also designed and 
approved.  This record also provides elements that are useful in detecting possible behavior 
dysfunctions among the beneficiaries.  This information will help the PPR/AM to establish 
psychological assistance strategies for the demobilized population.   

� Likewise, progress was made in the design and approval of the Family Accompaniment 
Record (PAF in Spanish) whose purpose is to inquire into the situation of the family of the 
demobilized individual and the status of his/her relationship his/her family.  This information 
will be especially useful for the PPR/AM in establishing interventions that contribute to 
improve the living conditions of the community and to facilitate the reintegration of 
beneficiaries into the society.   

 
2.  Records and Surveys Processing 
 

� Progress is still being made in the application of the Individual Basic Information Record (FIIB 
in Spanish) that began to be processed by the end of May.  This record, which resulted from 
the information problems that the program was presenting, was designed to gather 
information to produce a baseline for each of the beneficiaries.  Since this is an individual 
record it requires information on the location of absolutely all the individuals demobilized.  
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This task has not been easy but, as the trust of the population is gained, the objective 
becomes possible.  Through October 6, 2004 the survey had been conducted among 802 
people, which means that there are still 60 records that need to be filled out. 

� The FPC was applied, from July 28 to August 13, in 18 neighborhoods (25 sectors) of 
Medellín, where more than 10 demobilized persons live.  Approximately 451 records were 
processed among community leaders and normal people who live in these neighborhoods.   

� By mid September the application of the Individual Accompaniment Record (FAI in Spanish) 
began, which finally will be applied to all the beneficiaries.  At the beginning of October 491 
FAIs had been filled in.   

 
3.  Reports 
 

� A report with general information on the beneficiaries and a review and analysis of the 
activities in which they are participating and of the performance of the reintegration program 
was submitted on July 29 to USAID representatives, to the High Commissioner for Peace Luis 
Carlos Restrepo and to the Ministry of Interior and Justice’s Director of the Program for 
Reintegration to Civilian Life Juan David Angel   

� Likewise, by the end of August the results of the FPC were presented to USAID.  Following 
are some of the most significant ones:  “the community positively evaluates the presence of 
the beneficiaries in the neighborhood (76%); does not seem to have problems in accepting 
demobilized persons (71%); does not know if the beneficiaries may have problems in 
reintegrating to the society (82%); and they believe that the Reintegration and Peace Program 
of the Medellín Mayor’s Office is indeed facilitating the return of the beneficiaries to civilian life 
(84%).  It seems that the only doubt posed by the individuals surveyed is associated with the 
future fate of the ex-combatants since almost half (46%) believe that a few beneficiaries may 
reengage in illegal activities and they affirm that in fact they are doing so.”  

  
4.  Follow-up Activities  

 
� According to the criteria established for the groups of beneficiaries that may be at a risk of 

reengaging in illegal actions, follow-up of these individuals has been initiated.  This basically 
consists on establishing permanent communication with them.  This activity is carried out 
through the SSME’s Field Supervisors with the purpose of motivating them to participate in 
the activities and benefits offered by the program and to detect the obstacles and problems 
that are making their reintegration to civilian life difficult.  This information is transmitted to the 
OACP and to the PPR/AM, which are the entities responsible of responding to these problems 
and solving them.  

� To date 1,124 cases have been forwarded to the PPR/AM and 392 to the OACP.  The fact 
that a number of these cases have been forwarded several times because no response or 
solution was given is noteworthy.  To date there is information on 40 cases solved by the AM 
and that the Presidency has resolved none.  Although the AM requested a three week time 
limit to respond to the remittances, and the first case was forwarded in August 20, it seems 
that the cases reviewed to date are few.  

 
5.  Data Base Update 

 
At the same time, the Data Base is being updated to be able to include the information contained in 
the records that were designed and applied during the past three months and the follow-up 
information.   
 
The information on the psycho-social tests of the beneficiaries made by the AM during the 
concentration phase in the municipality of La Ceja has already been included in the Data Base 
 

6. SSME Work Team  
 

An analyst was hired for the SSME work team in Medellín whose main duties will be to update and 
manage the Data Base and constantly produce reports so that all the parties involved in the 
reintegration process can take advantage of the information contained therein.   
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1.1.7. OAS  

MAPP-OEA COLOMBIA2  
 
Introduction 
 

 
The Government of Colombia (GOC) and the Organization of American States Mission of Support to the 
Peace Process in Colombia (known by its Spanish acronym MAPP-OEA) signed an agreement on 
January 23, 2004. The Colombia mission has the mandate to support in a flexible and ample manner the 
peace process of the GOC with the illegal armed groups that manifest interest in demobilizing and 
reincorporating into the society of a democratic country.  The mandate includes the verification of the 
peace process, and particularly of the cease fire, disarmament, demobilization and reintegration into 
society. Additional functions of the MAPP-OEA are as follows: a) Support the Colombian government 
initiatives, as well as those of civil society and other organizations by financing their political initiatives, 
programs and activities; b) support local initiatives in conflict zones, such as trust building and 
reconciliation projects that foment peaceful and democratic conflict-solving mechanisms, and initiatives 
that enhance the social environment of these areas  
 
 

Developments: 
 

MAPP-OEA is carrying out the following activities:  
 
1- Verification of the “Staying Area” 
 
The GOC and the United Self-Defense group known as AUC signed an agreement known as the “Tierralta 
Agreement” (in Spanish “Acuerdo de Tierralta”) in Santa Fe de Ralito (May 13, 2004). Through its office in 
the village of Volcanes, the MAPP-OEA has periodically visited all boroughs in the “Staying Area”. The 
mission has carried out the following activities:  
 

• Listen and tend to complaints, receive information or charges of incompliance with the cease fire 
• Verify the Parts compliance with the agreements 
• Attend the meetings and take part in the activities of the “Safety and Co-existence Committee”   

 
2- Verification of the Cease Fire at the National Level  
 
During the last quarter and with funds of the Colombian Government, the Mission has set up and opened 
several regional offices in Cúcuta, Valledupar, Barrancabermeja and Villavicencio.  These offices seek to 
bring the MAPP- OEA closer to the conflict areas. In fact, through its regional offices, the mission has 
received a series of denouncements from different sectors of Colombian society, particularly regarding 
AUC actions in violation of the cease-fire. The MAPP-OEA is currently in the process of verifying such 
charges both in its regional offices and its headquarters in Bogotá . Some of these have already been 
brought to the attention of the Verification Committee in Santa Fe de Ralito  so as to obtain a prompt 
response from the AUC.  
 
The actions described above have already given positive results as a number of the cases presented have 
proven to be actual violations of the cease-fire. Moreover, the mere existence of these procedures has 
acted as a preventive and dissuasive mechanism for the AUC.  From its Headquarters, the Mission has 
made progress in putting together an analysis unit hiring a softwear engineer to further strengthen 
verification activities as well as to advance in the conformation of a data base.  

 
 
 
  

 

                                                 
2 This document was last updated on October 26,2004 
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3- Inter-American Human Rights Commission (CIDH) 
 
In accordance with the OAS Permanent Council Resolution (CP/RES. 859 1397/04) and after the visit of 
the CIDH, a coordination document was written  to ensure that the mandate of the organization is 
achieved. Moreover, according to the agreements reached during the last visit, the chief of mission has 
visited the communities that  the Commission has designated as most vulnerable to gain a better 
understanding of the life and conditions of the same.  
 
4- Reincorporation of the Members of the Bloque Cacique Nutibara - Medellín 
 
MAPP-OEA through its regional office in Medellín, continues to verify the compliance of the Parts to the 
agreements made so as to assure the  full and effective reincorporation of the demobilized members of 
the Bloque Cacique Nutibara. The MAPP-OEA is also receiving and attending complaints regarding the 
reincorporation process in Medellín. To further strengthen its verification activities in Medellín, the MAPP-
OEA is working on an official agreement with the Antioquia Facilitation Commission (Comisión Facilitadora 
de Antioquia, in Spanish) and is holding monthly meetings with the Association Corporación Democracia 
to consider and evaluate the charges brought against the Association and the beneficiaries´ as well as to 
discuss the progress of the reincorporation process.    
 
1.1.8 . Local Self-Determination 
 
Since the past quarter a project is being implemented within the framework of the Local Sel-Determination 
Project in the localities of Ortega and Dinde in the Municipality of Cajibío (Cauca).  This project is being 
carried out by the Development and Peace Corporation in Valle (Corporación para el Desarrollo y Paz del 
Valle – VALLENPAZ) and its main objectives are social and economic reactivation and the peaceful 
coexistence of 400 reintegrated peasant families located in the aforementioned towns.   
 
The project includes psychosocial assistance, developing productive projects and rebuilding the social 
network in the framework of the program to support the local coexistence policies of the Office of the High 
Commissioner for Peace.   
 
During the first month the VallenPaz team moved into the area to conduct the first inspection visits in the 
various rural villages of Ortega in order to make contact with the communities and inform them about the 
project.   
 
One of the main objectives of the project is to create an inter-institutional committee with the entities that 
are present in the area in order to coordinate the assistance to this population.  Thus, a meeting was 
convened on November 30, 2004 with the 16 institutions present in Ortega and Dinde.   
 
The meeting was attended by 12 institutions (75% of the ones convened) and a total of 102 people; 85 
were members and representatives of the Community Action Boards of seven villages.  
 
A portrait of the social organization of these villages has been initiated and five diagnostics have been 
conducted with the families – four in the villages and one with the Comfuturo Cooperative.  The following 
activities have been carried out:  12 workshops with the Community Action Boards and the Cooperative; 
nine meetings with the Cooperative in order to establish a Credit Committee and to make the first draft of 
the regulations for the rotating fund.   
 
The productive component has been widely accepted by the community, confirmed by the amount of 
people who attended the workshops.  The psycho-social component was also favorably accepted by the 
community since the first workshop on psycho-emotional assistance was attended by 120 people, 
including teachers and adults.  The first analysis indicates that there is a high percentage of physical and 
verbal abuse and a low self-esteem among the families and that there is also a lack of communication 
within the couples.  Through the teachers of Ortega the parents were approached and invited to 
participate in two awareness workshops, which have resulted in the creation of the School for Parents.   
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Following a few meetings with representatives of the Colombian Institute for Rural Development (Instituto 
Colombiano de Desarrollo Rural – INCODER) it was agreed that the 20 properties should be legalized by 
December 2004 at the least.  There have been pressures so that this process is expedited.  The fact that 
the administrative capacity of this entity is very deficient is noteworthy.  This is due to the lack of personnel 
and the large amount of paperwork required previous to any legalization.   
 
VallenPaz has said that it will be possible for 30 farmers to obtain an Agriculture and Livestock 
Development Fund (Fondo Financiero Agropecuario – FINAGRO) credit package provided that they have 
ownership titles or a rental contract over their lands.  By September 2004, however, only 30% have these 
papers.   
 
Two monitoring field visits have been conducted under this project.  The first was to provide assistance in 
the installation of the work team in the area.  The second field visit was to participate in the first inter-
institutional meeting with the community in the El Edén village in the locality of Ortega.   
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Information on 
the Area of 
Intervention 

 
Entities Involved  Project 

Objective 
 

Project Status  

 
Localiy of 
Dinde- La 
Laguna – 
Ortega 
 
Municipality of 
Cajibío 
 
Department of: 
Cauca 
 
Implementation 
time:  three 
months  
 
Beneficiaries: 
 
3,000 direct 
inhabitants and 
4,000 indirect 
inhabitants and 
all the people 
that use the 
road.   

 
� OACP 
� National 

Solidarity 
Network 
(RSS) 

� Cajibío Mayor’s 
Office 
� Cauca 

Governorship 
� Cajibío 

Municipal 
Planning Office  
� Fourth Army 

Brigade  
� National 

Learning 
Center (SENA 
in Spanish) 

 

 
Construction of 3 
km and repair of 
other 14 km in the 
road Dinde-La 
Laguna-Ortega in 
the municipality of 
Cajibío in the 
Department of 
Cauca.   
 
Electricity for the 
inhabitants of the 
locality of Ortega 
in the Municipality 
of Cajibío through 
the construction of 
small electricity 
plants that will be 
operated by the 
Peltón turbine 
system.   
 

 
The initial Project contemplated the repair of 
approximately 14 km of the existing road from 
Dinde to La Isla and to stabilize and finish the road 
works between La Isla and Ortega.  Unfortunately 
the resources were not enough to finish the whole 
project.  (Stabilization of the first 8+400 km was 
made up to an area called La Buitrera in order to 
build 40 sewers and to finish the plank bridges 
projected; one in the Carrizar ravine and another 
one over the Ortega River). 
 
The other works described will be finished by mid 
October.   
 
The condition of the road following the 
aforementioned works will be deficient from a 
technical point of view.  When the winter comes it 
is impossible to go through that road.  Thus, the 
OACP has decided to allot 20 million pesos in 
order to guarantee passenger transportation and 
the normal exchange of products between Ortega 
and Cajibío.   
 
The same building company that represents 
Engineer Julio C. Lara will be hired for the new 
works.  The contract will only include the 
stabilization work up to Ortega and four sewers 
that remained pending.   
 
This does not mean that the road will be fully 
completed.  The works, however, guarantee that if 
the community constantly carries out maintenance 
work on the road during the winter they will be able 
to take their products to Cajibío and Popayán.  
 
As soon as the road to Ortega was opened the 
community decided to have a market place on 
Saturdays.  The population of Ortega sells coffee, 
cane and sisal, which represents 10% of the 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

El Carrizal ravine temporary bridge 

El Carrizal ravine concrete bridge 
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market.  The remaining 90% consists of products 
from other regions, such as vegetables, grains, 
meat, etc. that are sold in the market place.    
 
This is an example of the development generated 
by a road.  A person from Ortega or El Eden used 
to take an average of nine hours or more to get to 
the municipal seat.  The first six hours on foot 
(from Ortega to Dinde) and the rest in public 
transportation (from Dinde to Cajibío).  Currently it 
only takes them three hours from Ortega to 
Cajibío.   
 
One of the commitments of the Mayor’s Office was 
to directly or indirectly carry out the inspection work 
of the project.  During the first three months 
Engineer Arbey Guacanes did the work until its 
contract expired.  Now the Mayor’s Office has 
taken over the oversight duties directly.   
 
The project is expected to be completed by the first 
week in December.   
 
At the beginning of July the OACP approved an 
electricity generating project presented by the 
SENA to build small energy plants.  The basic 
objective is to:  supply electricity to the location of 
Ortega, namely the villages of El Edén and La Isla, 
through the implementation of small hydroelectric 
plants that will be operated with a Pelton turbines 
system.  IOM will provide the necessary materials 
to build the turbines in the SENA workshops in 
Popayán and the materials to make the 
engineering work in the different areas where the 
turbines will be installed.     
 
A financial evaluation was conducted and it was 
determined that this project will be implemented 
only in the Ortega municipal seat and in the El 
Edén village because the costs for La Isla are too 
high.  Therefore, priority has been given to the 
primary health care center, the schools and the 
churches.   

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

Sewage, protection of gabion walls where the 
water comes out to prevent erosion. 

Road before the works
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The materials that should be purchased to build 
the turbines and carry out the engineering work 
were defined during this period. 
 
The construction of the small electricity plants will 
be completed and operating in December.   
 
Material purchased by the IOM and delivered to 
the site with USAID resources are the 
following: 
 
Non-reinforced 24” concrete pipes (315 units) 
Portland cement type 1, 2010 units 
River sand   260 M3 
1” gravel   352 M3 
Iron 3,259.7 kg                                       

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Road after the works 

Dam to guarantee a constant flow of water. 
Pelton turbine in Ortega. 
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Locality of 
Nueva Antioquia  
 
Municipality of: 
Turbo 
 
Department: 
Antioquia 
 
Beneficiaries: 
144 households 
with 445 people  
 
Implementation 
time:  
Three months  
 

 
� OACP 
� RSS 
� Turbo Mayor’s 

Office  
� Turbo Municipal 

Planning Office  
� Nueva Antioquia 

Community 
Action Board 
� Carepa 17th 

Brigade  
 

 
Improvement of 
the current 
aqueduct which 
includes: 
construction of 
gabion walls in the 
water inlets; 
improvement of 
the pipes from the 
inlet to the storage 
tank; installation of 
drainage valves 
and vents; and 
construction of a 
new storage tank 
and installation of 
pipes from the old 
tank to the new 
one.   

 
This project is in the bidding process.  The 
conditions established together with the RSS were 
taken into consideration, emphasizing the inclusion 
of proposals presented by individuals.   
 
During a meeting with OACP advisor Darío Mejía 
and the RSS it was decided to do only the works 
that guarantee a better operation of the aqueduct 
and improve the quality of the water.  To achieve 
this goal the aqueduct will undergo full 
maintenance, which consists of doing all the works 
that will guarantee a better operation and the 
construction of a purifier beside the storage tank.   
 
The RSS plans to complete the bidding process on 
4 October.   
 
 

 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Nueva Antioquia dam, water inlet 

Pipeline - Erosion caused by the lack of 
natural covering. 
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Locality of: 
San Blas 
 
Municipality of: 
Simití 
 
Department: 
Bolívar 
 
Beneficiaries: 
1.180 people  
 
 
Implementation 
time:  
3 months 

 
� OACP 
� RSS 
� San Blas 

Community 
Action Board 
� Simití Mayor’s 

Office 
� Simití Municipal 

Planning Office  
� Santa Rosa del 

Sur Mayor’s 
Office 

 

 
Design, build, 
furnish, coordinate 
and start 
operating the San 
Blas Central Park 
to support the 
State’s 
reinforcement of 
the institutional 
response to the 
conflict, by 
providing health 
care and 
recreational 
activities to the 
community.   
 
 
 
 

 
For the construction of the park it was decided to 
use stones as the basic material.  Following a 
review of the costs of cutting the stones or buying 
them already prepared, it was decided to do the 
prior.  Thus, the project decided to buy a BQ 40*40 
machine to produce cement blocks and a stone 
cutter. The contract to buy the equipment was 
signed with PROYECOL Ltd.   
 
Currently the IOM has already purchased this 
machine and it is already in San Blas.  This 
procurement process consisted of the block 
machine and the stone cutter and training the 
people that would operate and maintain the 
equipment.   
 
During the technical and mechanical training the 
project found strong enthusiasm on the part of the 
population and an overall desire to learn something 
new.  Approximately 30 people participated in the 
initial technical presentation, including two women.  
The next day, approximately 25 people participated 
in the hands-on training, including one woman.     
 
Currently, the cement is being purchased to 
produce the blocks and the Community Action 
Board, representing the community, has committed 
to pay for the costs of labor of producing the 
blocks.   
 
 
.  
 

 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

Meeting in the San Blas Central Park.  
Technical training on how to operate the 

machine 

BQ 40*40 machine in the San Blas park. 
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Locality of: 
Puerto López 
 
Municipality of: 
El Bagre 
 
Department: 
Antioquia 
 
Beneficiaries: 
560 households 
with 3,000 
people  
 
Implementation 
time:   
3 months 

 
� OACP 
� RSS 
� Bagre Mayor’s 

Office  
� Bagre Municipal 

Planning Office  
� El Bagre Army 

Operations 
Command  
�  Puerto López 

Aqueduct Board 
 

 
Improve the 
quality of life and 
wellbeing of the 
population living in 
the urban area by 
providing better 
aqueduct services 
to 560 families 
through the 
improvement of 
the current 
installations as 
follows:   

–Rebuild the water 
inlet and purifier.  –
Change 4” piping 
for 6” PVC piping.  
 

 
This project is in the bidding process. The 
conditions established together with the RSS were 
taken into consideration, emphasizing the 
inclusion of proposals presented by individuals.   

 
During a meeting with OACP advisor Darío Mejía 
and the RSS it was decided to do only the works 
that guarantee a better operation of the aqueduct 
and improve the quality of the water.  To achieve 
this goal the water inlet that was destroyed by an 
illegal armed group will be rebuilt.  This will also 
include the construction of a purifier, the 
installation of valves and the improvement of the 
support in part of the pipeline.   
 
The RRS is planning to choose the proposals on 
October 4.   
 

 

 
 
 
 
 
 
 
 

Destruction of the bypass tank located in the 
Puerto Lopez water inlet. 

Destruction of the pipeline to the storage tanks 
in Puerto López.
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Locality of: 
Tanela 
 
Municipality of: 
Unguia 
 
Department: 
Chocó 
 
Beneficiaries: 
850 households 
with 4,250 
people  

 
� OACP 
� RSS 
� Apartadó 

Dioceses 
� Nueva Tanela 

Association 
� Aplatánela 

Association 
� Asprotan 

Association 
� Copdarien 

Cooperative 
 

 
 

 
In Tanela the Advisor to the High Commissioner for Peace has suggested to speed up the project 
so that it may start before the end of the year.  During a meeting with the IOM it was decided that 
the topics on which the project can be evaluated are: basic sanitary installations, housing 
improvement and recruitment prevention.   
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1.1.9 Municipalities Covered  
 
The projects implemented in coordination with the Office of the High Commissioner for Peace have 
reached 25 departments and 115 municipalities countrywide.   

DEPARTAMENTO MUNICIPIO DEL PROYECTO PROYECTO 
AMAZONAS LETICIA Promotores de Convivencia – FORMULAS 

APARTADÓ El Golombiao: El Juego de la Paz 
ARBOLETES El Golombiao: El Juego de la Paz 
CAREPA El Golombiao: El Juego de la Paz 
CHIGORODÓ El Golombiao: El Juego de la Paz 
COCORNÁ El Golombiao: El Juego de la Paz 
EL BAGRE Autodeterminación Local 
EL PEÑOL El Golombiao: El Juego de la Paz 
GUATAPE El Golombiao: El Juego de la Paz 
LA CEJA  Radio: Un Lugar para la Diferencia 
MARINILLA El Golombiao: El Juego de la Paz 
MEDELLÍN El Golombiao: El Juego de la Paz 
NECOCLÍ El Golombiao: El Juego de la Paz 
PUERTO BERRIO El Golombiao: El Juego de la Paz 
SAN JUAN DE URABÁ El Golombiao: El Juego de la Paz 
SAN LUIS Radio: Un Lugar para la Diferencia 
SAN PEDRO DE LOS MILAGROS Radio: Un Lugar para la Diferencia 
SAN PEDRO DE URABÁ El Golombiao: El Juego de la Paz 
SAN RAFAEL El Golombiao: El Juego de la Paz 

Autodeterminación Local TURBO El Golombiao: El Juego de la Paz 
El Golombiao: El Juego de la Paz 

ANTIOQUIA 

YONDÓ Promotores de Convivencia - CEDAVIDA 
CANTAGALLO El Golombiao: El Juego de la Paz 
CARTAGENA Radio: Un Lugar para la Diferencia 

Promotores de Convivencia – FORMULAS MAGANGUÉ Radio: Un Lugar para la Diferencia 
MORALES Autodeterminación Local 

El Golombiao: El Juego de la Paz SAN PABLO Promotores de Convivencia - CEDAVIDA 
SANTA ROSA DEL SUR Promotores de Convivencia - CEDAVIDA 

BOLÍVAR 

SIMITÍ Autodeterminación Local 
DUITAMA Promotores de Convivencia - CEDAVIDA 
SOGAMOSO Promotores de Convivencia - CEDAVIDA BOYACA 
TUNJA Radio: Un Lugar para la Diferencia 
CHINCHINÁ Radio: Un Lugar para la Diferencia 
PALESTINA Radio: Un Lugar para la Diferencia CALDAS 
VILLAMARÍA Radio: Un Lugar para la Diferencia 

CAQUETÁ SAN VICENTE DEL CAGUÁN Promotores de Convivencia – FORMULAS 
CASANARE VILLANUEVA Radio: Un Lugar para la Diferencia 

CAJIBÍO Autodeterminación Local – RSS - Vallenpaz 
MIRANDA Radio: Un Lugar para la Diferencia 
PATÍA Radio: Un Lugar para la Diferencia 
PIENDAMO Radio: Un Lugar para la Diferencia 
PURACÉ Radio: Un Lugar para la Diferencia 
SANTADER DE QUILICHAO Radio: Un Lugar para la Diferencia 

CAUCA 

TAMBO Radio: Un Lugar para la Diferencia 
AGUACHICA El Golombiao: El Juego de la Paz 
LA GLORIA El Golombiao: El Juego de la Paz 
SAN ALBERTO El Golombiao: El Juego de la Paz 
SIMITÍ El Golombiao: El Juego de la Paz 

Promotores de Convivencia – FORMULAS 

CESAR 

AGUACHICA Radio: Un Lugar para la Diferencia 
tANELA Autodeterminación Local CHOCÓ QUIBDO El Golombiao: El Juego de la Paz 
CERETÉ El Golombiao: El Juego de la Paz 
MONTERÍA El Golombiao: El Juego de la Paz 
SAN BERNARDO DEL VIENTO El Golombiao: El Juego de la Paz 
SAN PELAYO El Golombiao: El Juego de la Paz 
TIERRALTA El Golombiao: El Juego de la Paz CORDOBA 

VALENCIA El Golombiao: El Juego de la Paz 
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DEPARTAMENTO MUNICIPIO DEL PROYECTO PROYECTO 
El Golombiao: El Juego de la Paz 

BOGOTÁ Promotores de Convivencia - CEDAVIDA y 
TOLIMA FLORECE 

CHÍA Promotores de Convivencia - CEDAVIDA y 
TOLIMA FLORECE 

CHÍA Radio: Un Lugar para la Diferencia 
COTA Promotores de Convivencia - CEDAVIDA 
COTA Radio: Un Lugar para la Diferencia 
FÓMEQUE Radio: Un Lugar para la Diferencia 
SIBATÉ Promotores de Convivencia - CEDAVIDA 
SOACHA Promotores de Convivencia - CEDAVIDA 

CUNDINAMARCA 

SOPÓ Radio: Un Lugar para la Diferencia 
GUAVIARE SAN JOSÉ DEL GUAVIARE Radio: Un Lugar para la Diferencia 
HUILA NEIVA Radio: Un Lugar para la Diferencia 
META VILLAVICENCIO Radio: Un Lugar para la Diferencia 

Fortalecimiento de la OACP 
Memoria Humana 
Negociación y Verificación (Sistema de Monitoreo, 
Seguimiento y Evaluación) 

NACIONAL NACIONAL 

OEA (Proceso de Paz) 
FUNES El Golombiao: El Juego de la Paz 
IPIALES El Golombiao: El Juego de la Paz 
IPIALES Radio: Un Lugar para la Diferencia 
PASTO El Golombiao: El Juego de la Paz 
PASTO Promotores de Convivencia – FUDESCO 
SAMANIEGO El Golombiao: El Juego de la Paz 

NARIÑO 

YACUANQUER Radio: Un Lugar para la Diferencia 
CUCUTÁ Promotores de Convivencia – FUDESCO NORTE DE SANTANDER EL ZULIA Radio: Un Lugar para la Diferencia 

PUTUMAYO MOCOA Promotores de Convivencia - CEDAVIDA 
ARMENIA Promotores de Convivencia – TOLIMA FLORECE 
BUENA VISTA Promotores de Convivencia – TOLIMA FLORECE 

Promotores de Convivencia – TOLIMA FLORECE CALARCA Radio: Un Lugar para la Diferencia 
CIRCASIA Promotores de Convivencia – TOLIMA FLORECE 
CORDOBA Promotores de Convivencia – TOLIMA FLORECE 
FINLANDIA Promotores de Convivencia – TOLIMA FLORECE 
GENOVA Promotores de Convivencia – TOLIMA FLORECE 

Promotores de Convivencia – TOLIMA FLORECE LA TEBAIDA Radio: Un Lugar para la Diferencia 
MONTENEGRO Promotores de Convivencia – TOLIMA FLORECE 
PIJAO Promotores de Convivencia – TOLIMA FLORECE 

QUINDIO 

QUIMBAYA Promotores de Convivencia – TOLIMA FLORECE 
PEREIRA Promotores de Convivencia – TOLIMA FLORECE RISARALDA PEREIRA Radio: Un Lugar para la Diferencia 

El Golombiao: El Juego de la Paz 
Promotores de Convivencia – FORMULAS BARRANCABERMEJA 
Radio: Un Lugar para la Diferencia 

BUCARAMANGA Radio: Un Lugar para la Diferencia 
PUERTO PARRA El Golombiao: El Juego de la Paz 
PUERTO WILCHES El Golombiao: El Juego de la Paz 
RIONEGRO El Golombiao: El Juego de la Paz 
SABANA DE TORRES El Golombiao: El Juego de la Paz 
SAN GIL Promotores de Convivencia – FORMULAS 

SANTANDER 

VÉLEZ Radio: Un Lugar para la Diferencia 
SUCRE COROZAL Radio: Un Lugar para la Diferencia 

IBAGUÉ Promotores de Convivencia – TOLIMA FLORECE TOLIMA PIEDRAS Promotores de Convivencia – TOLIMA FLORECE 
BUENAVENTURA Radio: Un Lugar para la Diferencia 
CALI Radio: Un Lugar para la Diferencia 
EL CERRITO Radio: Un Lugar para la Diferencia 
FLORIDA Radio: Un Lugar para la Diferencia 

VALLE DEL CAUCA 

JAMUNDÍ Radio: Un Lugar para la Diferencia 
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Beneficiaries 
 

Projects Direct Beneficiaries  Indirect Beneficiaries  
Strengthening  435 1.500 
Self-Determination  7.195 14.390 
Radio networks 12.693 50.772 
Soccer   17.959 71.836 
Coexistence Promoters  55.504 115.367 

Totals 93.786 253.865 
 
 
 
1.2.   Presidential Advisory Council For Special Programs  - Office Of The  First Lady  
 
During this quarter continuity has been given to the projects that support the current Government’s social 
agenda on Child Promotion, Disabilities Public Policy and the National Sexual and Reproductive Health 
Policy.  The projects to support these policies are:  Consolidation and Expansion of the Early Childhood 
Pastoral Work, Rights and Peace Building Networks Promotion and the Creation of Social Networks for 
Disabilities.   
 
The Episcopal Conference of Colombia, which is implementing the project to Consolidate and Expand the 
Early Childhood Pastoral Work in Colombia, continues to pursue the objectives set forth regarding training 
pastoral promoters and beneficiary families on issues such as nutrition, peaceful coexistence, income 
generation and communication strategies.  During this quarter a number of activities have been carried out 
that have contributed to consolidate new results.   
 
Among those activities we have found that by the end of the quarter being reported the project’s national 
coordination team was created with six professionals as follows: the Director of the Childhood and Youth 
Division of the Pastoral, the National Coordinator, a nutritionist, a nurse, one administrative assistant and 
a computer clerk.  Of the 26 diocesan teams that are expected to be created by the end of the project, 22 
have been established in the same number of municipalities in the Departments of Antioquia, Bolívar, 
Caquetá, Cesar, Córdoba, Chocó, Huila, Meta, Nariño, Norte de Santander, Putumayo, Quindío, 
Santander, Valle del Cauca, Casanare and Caldas.  Also, three regional coordinating offices have been 
established in Medellín, Cúcuta and Bogotá.   
 
During the first quarter 32 new training and updating programs were conducted for the pastoral agents, 
thus reaching an accumulated total of 77 workshops. With the 32 workshops 130 people were benefited 
during the quarter for an accumulated total for the project of 338 direct beneficiaries in the area of training.  
These workshops have been attended by 1,493 people.   
 
In the area of accompaniment to the families there is an accumulated total of 33,861 visits to the homes, 
an average of 6,500 boys and girls who benefit from the snacks and an average of 1,800 persons that 
benefit monthly from the nutritional multi-mixture that the 27 dioceses related to the project prepare.  
Under the income generation and food security component 20 training workshops have been conducted 
for new beneficiaries.  Of the 11 income generating projects that have been established in eight 
municipalities 78 families are benefiting directly.   
 
The project published its first bulletin in the municipality of San Vicente in Puerto Leguízamo.  The data 
base is still underway with information on coordination, analysis of the evaluation variables and of the 
EPINFO program, and epidemiology evaluation charts that are sent by the Dioceses.     
 
Finally, the “the chicken lays it and with rice you eat it” (“Gallina lo pone y con arroz se come”) campaign 
that was conducted in Cali was replicated in Bogotá, Bucaramanga and Villavicencio.  This resulted from 
an initiative of the National Poultry Producers Federation (Federación Nacional de Avicultores – FENAVI) 
and the National Federation of Rice Producers (Federación Nacional de Industriales del Arroz – 
INDUARROZ) to make a contribution in all the Dioceses where the Early Childhood Pastoral Work is 
present.  During this quarter other entities have contributed with different efforts to consolidate the project 
among which are: the La Hormiga (Putumayo) municipal schools, the Pan-American Health Organization 
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(PAHO), the Ministry of Social Protection and the SENA.  All of these together contributed to the training 
entitled “Toward Healthy Housing”.   
 
The Rights and Peace Building Networks Promotion, implemented by the Presidential Advisory Council for 
Special Programs, has continued to pursue the objective to promote overall integration of the male and 
female adolescents and contribute to the timely detection and prevention of events and risks that prevent 
or obstruct their development and exercising their rights, especially those who are in a situation of 
inequality, adversity, disadvantage and vulnerability.  During this quarter, under the inter-institutional 
coordination component of the project, four departmental workshops were conducted for the design of 
Education and Communication Research (IEC in Spanish) strategies which were attended by 107 people; 
570 people have been directly benefited by the 15 IEC training workshops (Phase I) on conceptual 
elements of communication and on the production of communication programs associated with the 
promotion of rights; and 19 teams have been created for communications and the communications’ 
sustainability strategy.       
 
Five departmental workshops to produce the departmental action plans were conducted under the 
institutional strengthening strategy with the participation of the community.  Also, nine Municipal 
Intervention Plans to Reduce Pregnancies of Girls and Adolescents have been designed.  The 
municipalities that have designed these plans to date are:  Astrea, Gamarra, San Martín, San Alberto, La 
Gloria y Aguachica (Cesar), San Martín, Santa Rosa and Simití (Bolívar).  This has been achieved as a 
result of the departmental plans initiated during the quarter, whose initial beneficiaries were Cesár and 
Bolívar.   
 
Under the development of the vital statistics component training programs have been conducted to 
produce the participation map, which have been attended by 1,080 people.  This has contributed to build 
social support networks, to reduce the risk factors (educational risks generated by poverty and the quality 
of the services) and to develop rights protection factors through a community strengthening strategy.   
 
Another achievement has to do with the motivation of departmental administrators regarding the problem, 
where there is evidence of a political willingness.  Such is the case in the Department of Bolivar which 
allotted 65 million pesos to initiate the Methodology Appropriation Workshop for the 12 municipalities 
targeted for the second phase of the program and to provide assistance to the municipalities in the start-
up of the IEC Action Plan.  In Antioquia political willingness has been expressed by the Governorship to 
increase rights promotion actions associated with sexual and reproductive health in the rest of the 
municipalities that are part of the project.  Furthermore, during this quarter preparation of the work strategy 
with the Military Forces was initiated.   
 
Finally, the quality of work of the workshop facilitators’ in the IEC strategy has contributed to the 
preparation of the communication action plans according to the needs of each community regarding the 
prioritized sexual and reproductive health risks.  Thus, the project has made it possible to coordinate the 
different nodes (community-family-institutions) associated with finding solutions to the problem of sexual 
and reproductive health in the departments benefited by the project.   
 
The main purpose of the Creation of Social Networks for Disabilities Project, implemented by the Regional 
Rehabilitation Committee of Antioquia, is to train community promoters and officials of the Municipal 
Offices so that they are able to lead integration processes and the creation of social networks for 
disabilities.  These are expected to create awareness about the problem and of the importance of timely 
assistance to the persons in each of the municipalities covered by the project.   
 
During this quarter the Rehabilitation Committee successfully completed the activities associated with the 
consolidation of the project: 
 
1)  A team of nine professional experts on the Community Based Rehabilitation (RBC in Spanish) 

workshop methodologies is in place.   
2)  A report of the contributions of the Mayors’ and Governors’ Offices for the implementation of the 

Disabilities Public Policies is in place in all the municipalities intervened during 2004.  
3)  A document has been prepared with institutional information of the 70 municipalities and seven 

departments participating in the project. 
4)  The lists of the 140 promoters and 146 officials who participated in the workshops are confirmed. 
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5)  There is a disabilities related skills record with previous significant experiences with each participant 
and with the groups.  This has generated the commitment of these people regarding the tasks and the 
continuity of the training process.   

6)  The commitment of the Governorships makes it possible to anticipate the necessary political 
disposition to complete the process successfully.  This will allow for a future expansion of coverage 
and a greater impact in more isolated communities.   

 
Summary of beneficiaries and geographical coverage of the projects implemented with the Presidential 
Advisory Council for Special Programs  

Beneficiaries Geographic Coverage  # Implemented 
 By Direct Indirect Departments Municipalities 

54 
Conferencia 
Episcopal de 

Colombia 

5,000  
children 2,500 families

Antioquia, Bolívar, 
Boyacá, Caquetá, 
Cesar, Córdoba, 

Meta, Nariño, 
Norte de 

Santander, 
Putumayo, 
Quindío, 

Santander, Valle 
del Cauca y 

Chocó. 

Apartado, Medellín, Toledo, Vegachi, 
Cartagena, Tunja, Ventaquemada, 

Florencia, Puerto Rico, San José de 
Fragua, San Vicente del Caguán, 

Solano, Valledupar, Monte Líbano, 
Pica Pica, Tierra Alta, Villavicencio, 
Samaniego, Cúcuta, Campo Dos, 
Puerto Asís, La Hormiga, Puerto 

Leguízamo, Armenia, Bucaramanga, 
Buenaventura, Cali, Puerto Merizalde 

y Quibdó 

65 

Consejería 
Presidencial de 

Programas 
Especiales 

650 comunicadores, 
1040 miembros de 
las redes sociales 
de apoyo y 120 
miembros de los 
comités de 
estadísticas vitales.

103.815 
jóvenes entre 
10 y 19 años

Antioquia, 
Santander, Bolívar, 

Cesar y San 
Andrés y 

Providencia 

Puerto Berrío, Puerto Nare, Yondó, 
Barrancabermeja, Bolívar, Betulia, 

Puerto Wilches, San Vicente de 
Chucurí, Cartagena, Santa Rosa del 

Sur, San Pablo, Mate, Simití, Morales, 
Calamar, Carmen de Bolívar, 

Zambrano, San Jacinto, San Juan de 
Nepomuceno, Turbaná, Aguachica, La 

Gloria, Gamarra, San Martín, San 
Andrés y Providencia. 

68 
Comité Regional 
de Rehabilitación 

de Antioquia 

140 promotores de 
las Asociaciones de 
Discapacitados de 
cada municipio, 140 
funcionarios de los 
Sectores 
municipales de 
Salud, Educación, 
Desarrollo 
comunitario y 
Política Social y 7 
funcionarios de las 
ARS de la región. 

356.532 
personas con 
discapacidad

Antioquia, 
Putumayo, 
Quindío, 

Magdalena 
Risaralda, Guainía, 

Guaviare 

Puerto Berrío, Caracolí, Maceo, 
Puerto Nare, Puerto Triunfo, San 

Francisco, Remedios, Yalí, Yondó, El 
Bagre, Santa Marta, Ciénaga, Plato, El 
Banco, Fundación, Aracataca, Pivijay, 
Ariguaní (El Difícil), Guamal, Tenerife, 

Mocoa, Colon, Orito, Puerto Asís, 
Puerto Caicedo, Puerto Guzmán, 
Puerto Leguízamo, Sibundoy, San 

Francisco, Santiago, Valle Del 
Guamez, Villa Garzón, Armenia, 
Buenavista, Calarca, Circasia, 
Córdoba, Filandia, Génova, La 
Tebaida, Montenegro, Pijao, 

Quimbaya, Salento, Pereira, Apia, 
Balboa, Belén De Umbría, Dos 

Quebradas, Guatica, La Celia, La 
Virginia, Marsella, Mistrato, Pueblo 

Rico, Quinchia, Santa Rosa De Cabal, 
Santuario, Inirida, Guaviare,  

San Felipe, Puerto Colombia, La 
Guadalupe, Cacahual, Pana Pana, 

Morichal Nuevo, San José del 
Guaviare, Calamar, El Retorno, 

Miraflores 
 Total 7.097 462.847 20 departments 125 municipalities 
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List of personnel and NGO contracts for the implementation of the projects of the Presidential 
Advisory Council for Special Programs 
 

Personnel Starting Date Ending Date 
Angela Milena Bonilla 1-Abr-04 31-Ago-04 
Angela Maria Santacoloma 1-Abr-04 30-Jun-04 
Armando Soto 1-Abr-04 30-May-04 
Javier Espitia 5-May-04 19-Jul-04 
AREDMAG 20-May-04 20-Mar-05 
Fundación Amanecer 01-Jun-04 01-Mar-05 
Corporación Colectivo de Comunicaciones Montes de María 01-Jun-04 01-Mar-05 

Parroquia San Pedro Claver 01-Jun-04 01-Mar-05 
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1. 3. Office of the Vice president -  Human Rights Office  
 
The Mine Observatory is the base of the information system of activities against antipersonnel mines, 
which coordinates the recompilation, data lists, join and upgrade the entire information about the topic, so 
this way make it easy to take decisions in prevention, indications, map making, deeming and attention to 
the victims. Throughout July to September period the mine observatory was ahead in important activities 
that were planning since the past three month period, so this way was featured the systematic procedure 
matrix of departmental planning activities against mines, considering general and specific goals, results, 
general events (programs), products and specific events (projects) to attend four specific areas: the 
commitment of the Ottawa convention, the complete attention to the population, the institutional 
strengthen about the different of territorial levels and the communication strategy through the country. 
 
By other side, the public policy of planning about the complete activities against antipersonnel mines 
counts to the date with the preliminary proposal from a CONPES document in state policy lineup in the 
complete activities against antipersonnel mines, which joints specific areas including in the systematic 
procedure matrix mentioned above, and the north which defines the focus, the goals and the strategy that 
Colombia must have against the mines, this is: 
 
"From a humanitarian point of view and with the commitment of particularities of each region the complete 
activities against antipersonnel mines must: 
 

1. to promote, to guarantee and to heal the right to life, to integrity, to freedom and to land of the 
affected population and in front to the risk. 

2. to propose the conditions so that the persons, families and communities to obtain the social, 
political and economic development in the middle of violence conditions and armed conflict. 

 
To obtain the above mentioned it will design and perform jointly with the complete activities system 
against antipersonnel mines actors (AICM), a state policy and a national strategic plan, connected with the 
focus, sustain, effective and check up in the short, medium and long time. 
 
Finally it was featured a preliminary document about the antipersonnel mines observatory duties, For the 
next three month period must been established the dates and perform the regional and national upgrade 
workshops to the territorial commandatories and the level 1 summary "social-economic impact".  

 
 
1.3.1 Colombian Anti-Land Mines Campaign 
 
The following activities have been carried out under the project to Strengthen the actions of the civil 
society, grouped in the Colombian Anti-Land Mines Campaign, in order to achieve the objectives set forth 
in the project: 
 
1.  Training workshop in South Bolívar and in Magdalena Medio - A meeting of community leaders was 

carried out in Aguachica, Cesár.  This meeting was jointly convened with the humanitarian instances 
of the Magdalena Medio’s peace laboratory.  These leaders received training of prevention 
mechanisms by experts of the Peace and Democracy Corporation (Corporación Paz y Democracia). 

 
2.  Indigenous and Afro-Descendants Forum – This forum was attended by 110 representatives of the 

main ethnic groups and was supported by the Office of the Vice President and by UNICEF.  It was 
convened by the National Indigenous Organization of Colombia (Organización Nacional Indígena de 
Colombia – ONIC) and by the National Movement for Human Rights of Black Communities of 
Colombia (Movimiento Nacional por los Derechos Humanos de las Comunidades Negras de 
Colombia  -- Cimarrón) and was presided by the Vice President of Colombia.  The core of the forum 
was the critical situation of the communities at risk and the difficult situation of the Indigenous regions 
due to the presence of land mines.  The forum established a clear approach in terms of the 
participants calling the attention of those who place and use land mines.   

 
3.   Forum for non-state armed stakeholders in Antioquia - This forum was carried out with the support of 

the Governor’s Office.  The arms to of this forum was to reflect and make a call on those who insist on 
the use of land mines so that they stop doing so.  One of the highlights of the forum was a 
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teleconference with National Liberation Army (Ejército de Liberación Nacional – ELN) representative 
Francisco Galán, who committed himself to address this issue and explore ways for the eradication of 
this scourge.   

 
4.  Forum for non-state armed stakeholders in Santander.   
 
5.  The Office of the Vice President’s Land Mines Observatory jointly participated in the establishment of 

the Departmental Land Mines Committee, the training of its members and the design of a 
departmental action plan.   

 
6.  Participation in the VII Destruction Event during which 677 land mines were destroyed by the Military 

Forces in Buga.   
 
7.  Awareness, prevention and overall assistance to land mine victims in the municipalities of Dorado, 

Guarda and Castilla Nueva in the Department of Meta.   
 
8.  Two workshops were conducted in Popayán, Cauca with ICBF community mothers because this is a 

population that is permanently exposed to the risk of land mine actions since the Mirador an Bello 
Horizonte districts are in the urban and rural areas of Popayán.  The problem is that the access roads 
from those districts are frequently used by the National Army as a strategic corridor.  Also, those two 
districts are close to the San Bernardino electric sub-station.  Thus, this area is frequently subject to 
the attacks of illegal armed groups.   

 
9.  Talk with the students of the Arauca Cooperative University’s (Universidad Cooperativa de Arauca) 

Law School and Business Administration Faculty. This was organized by the university board due to 
the critical situation in the department.  This talk was attended by 250 students.   

 
10.  Several conferences were held in schools of Chocó.  Training of the members of the San Isidro 

Community Council has been initiated to promote the Anti-Land Mines Training Campaign.    
 
1.3.2. Jesús de Nazareth Home Foundation 
 
During this quarter the Overall Intervention to Improve the Quality of Life and the Human Development of 
the Victims of Land Mines and Other Explosive Devises Project, which is implemented by the Jesús de 
Nazareth Home, provided psychosocial assistance to 42 beneficiaries through group workshops and 
individual sessions.    
 
Workshops on awareness and prevention of accidents with land mines and other explosive devises and 
on the situation of violence in the country were conducted for the students of the Colegio Saleciano.   
 
During the Peace Week several talks and awareness campaigns were conducted and there was a forum 
about land mines.   
 
Twenty eight survivors were provided health care by the Physiotherapy Department.  They also received 
assistance and accompaniment to go to the medical appointments and their prosthesis were adjusted.   
 
Actions were taken for the participation of Profamilia (the International Planned Parenthood Federation 
(IPPF) affiliate in Colombia) in the group workshops that are part of the inter-institutional support network 
of the Foundation.   
 
The permanent awareness creation program continues with the following activities:   
 
� Talks to the visitors and benefactors of the Home so that they become aware of the terrible effects 

caused by the violent actions in the country.   
� Voluntary workers are trained so that they become aware of the contribution they are making to 

the country’s peace building efforts with the social work they carry out in the Foundation.   
 
Likewise, the Jesús de Nazareth Home is participating as co-researcher in a National Open and Distance 
University (Universidad National Abierta y a Distancia) Research Program.  The research program is 
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supported by the university, which has assigned a tutor (assistant teacher) to provide direct orientation to 
the intern.   
 
This University has also fostered the analysis and discussion of disabilities caused by the situation of 
violence in the country.   

 
1.4. Support to Other Government Entities  
 
The project Building Peace in Santander, implemented by the Governor’s Office in Santander, has carried 
out activities to achieve the project’s two main objectives:  1) Create an academic program for the school 
curricula in order to teach conflict resolution related issues to male and female students; and 2) Develop a 
nutritional program directed and boys and girls from 5 to 14 years old that attend public schools through 
which 50% of their nutritional requirements are expected to be supplemented.    
 
During this semester a training program was conducted aimed at 42 officials of the municipalities 
benefited by the project on the design of productive projects for the nutrition component.  This program 
was carried out in the Industrial University of Santander Health Faculty, in Bucaramanga.  A training 
workshop was conducted with teachers of the municipalities of San Vicente, Zapatoca, Málaga, 
Macaravita, Cerrito, San Joaquín, Chima, Gámbita, El Palmar and Socorro, and another one with parents 
and students of the municipalities of San Vicente, Zapatoca, Málaga, Macaravita, Cerrito, San Gil, San 
Joaquín, Ocamonte, Chima, Gámbita, El Palmar, Socorro, Barbosa, Florián and Chipatá. 
 
Joint meetings with municipal administration representatives and social and community organization were 
conducted to present the project and reach cooperation agreements between the municipalities related to 
the project.  Inter-administrative agreements have been signed between the ICBF, the Department of 
Santander and the municipalities for 110 school calendar days.  Furthermore, an agreement form was 
prepared with the program guidelines.  Likewise, during this period a contract was signed to print nutrition 
education booklets.    
 
By the end of this quarter the peace building academic Program component has 224 men and 859 women 
beneficiaries for a total of 1,083 persons and the nutrition component has 9,223 boys and 10,399 girls for 
a total of 19,622 beneficiaries under the age of 18.   
 
 
2.  Citizen Coexistence Centers  
 
2.1. First encounter of Citizen Coexistence Centers’ coordinators  

 
The First National Encounter of Citizen Coexistence 
Centers’ Coordinators was held on September 24 -25.  
This event was coordinated by the Ministry of Interior 
and Justice’s Access Office, the Office of the High 
Commissioner for Peace and the IOM.  The 
coordinators of the Centers in Barrancabermeja, San 
Vicente del Cagúan, San Gil, Aguachica, Magangué, 
Cantagallo and Leticia attended the encounter, whose 
main objective was to determine the administrative, 
operational and programmatic strengths and 
weaknesses of each of the Centers and of the 
National Citizen Coexistence Centers Program.  Also, 
they were to establish the management gaps and 
weaknesses of the coordinators and establish a 
strategy to strengthen their role within their 
Coexistence Centers.     

 
The encounter was conducted within the framework of four activities:  1) Promotion of each Center, in 
order to share basic information on location, beneficiary population, implemented programs, achievements 
and problems; 2) Design the Weaknesses, Opportunities, Strengths and Threats (DOFA in Spanish) 
matrix for the National Citizen Coexistence Centers Program; 3) Presentation of the preliminary results of 

Integration during the first day of the Encounter of 
Citizen Coexistence Centers’ Coordinators adores
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the implementation of the baseline in four municipalities (San Gil, Aguachica, Magangué and Leticia); and 
4) Establish common actions for all the Centers for the rest of 2004 and for 2005.   
 
Following are some of the issues discussed during the presentations of the Centers:  operations and 
maintenance; condition of the centers regarding infrastructure; offices that are operating; programs being 
implemented; and programs that were successful in a specific municipality that could be replicated in 
others and, later on, incorporate them into the National Program.  The encounter was an opportunity for 
local and national dialogue to share expectations and generate common strategies that will benefit the 
Program.  It was established that all together the Coexistence Centers are 80% operative.  Also, Centers 
such as those in Aguachica and Barrancabermeja stand out in terms of services coverage and other new 
initiatives being fostered that generate visibility of the Program and are an example for other 
municipalities.  These achievements, however, are not present in other Centers such as the one in 
Cantagallo, which began with great enthusiasm but the changes in the municipal administration and 
programmatic factors have affected further progress.  The case of the municipality of San Vicente del 
Caguán is noteworthy because the public order problems in the area have resulted in the work of the 
public officials and the initiatives of the community to become low profile.  A few infrastructure and 
supplies problems were also discussed with the coordinators in order to make improvements.  It was 
decided that all the Centers will be visited by the IOM and the appropriate contractors to solve the 
problems that infrastructure works usually present.  Furthermore, the Centers evidenced a need for further 
commitment on the part of the municipal offices regarding maintenance and the good use of the 
installations. If this is not addressed in a timely manner it will generate a number of incidentals and, in 
some cases, may damage equipment and furniture.   
 
Following are the preliminary results of the implementation of the DOFA Matrix.  This information is being 
evaluated by the Office of the High Commissioner for Peace’s Advisors, who are in charge of presenting 
the results of the analysis in the next few weeks.   
 

Weaknesses  Opportunities  Strengths  Threats 
• Lacking financial 

resources. 
• The appropriate 

entities are not 
available in the 
CCC in Cantagallo.   

• Consolidation of 
permanent 
personnel. 

• Officials’ 
leadership, 
especially by the 
coordinators. 

• Changes in 
municipal 
administration. 

• Infrastructure and 
maintenance 
problems.   

• Trust in the 
municipal 
administrations. 

• Community 
expectations. 

• Strategic alliances. 
• The historical 

moment in each 
municipality 
generated by the 
presence of the 
CCC.   

• Project design and 
implementation. 

• Inclusion in the 
municipal 
development plans.   

• Possibilities of 
increasing cultural 
work as an element 
that generates 
peaceful 
coexistence.   

• Alliances with media 
to disseminate the 
work of the Centers.  

 
 

• Institutional support 
from the National 
Program. 

• Team work / inter-
institutional 
commitment / human 
resources in each 
center.   

• Program’s credibility.  
• Coexistence promoters 

training program 
implemented by the 
Formulas Corporation, 
financed by USAID and 
with IOM technical 
support.   

• Indicators of the 
processes. 

• Lessons learned during 
implementation of the 
first Centers have 
generated strengths in 
the last ones.    

• Disengagement from 
political interests. 

• Management capacity.  
 
 

• Politicking. 
• Leaders’ lacking 

commitment. 
• Illegal armed groups / 

armed conflict / public 
order. 

• Non-decentralization 
of the Centers. 

• The programs 
implemented by the 
Centers lack external 
support. 

• Unsatisfied community 
expectations. 

• Institutions do not 
remain in the Centers.  
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The following common actions to be implemented in the Centers during the last quarter in 2004 and 
throughout 2005 were agreed: 
 

a. Coexistence Vacationing Program.  This program was initially implemented by the Coexistence 
Center in Aguachicha and it includes joint actions with the First Lady of the municipality and with 
the Municipal Recreation and Sports Institute (IDRD in Spanish).  This program involves boys, 
girls, youngsters and senior citizens so that they may share academic vacation opportunities in 
cultural, recreational, arts and skills training activities.  

 
b. Peaceful Coexistence and Citizen Participation Methods Academic Program.  This will be 

implemented by the Coordinators who, previous to the Coordinators Encounter, had attended a 
four-day training program on this issue with the assistance of the Presencia Foundation.  They will 
be in charge of training other employees in their Centers so that they may replicate the 
experience.  From October until December 2004 a test phase will be carried out among the 
employees and at least 10 members of the community.  At least two academic programs will be 
given in 2005 for approximately 50 to 100 people, which will last five to six months.  

 
c. Equity Conciliators Program.  It will be carried out by the Coexistence Centers and guidance will 

be provided by the Ministry of the Interior and Justice.   
 

d. Movies Program.  This program is aimed at boys, girls and youngsters of low income families so 
that they have contact with this cultural activity.  The movies will be complemented with a 
reflection forum emphasizing peaceful coexistence and conflict resolution.   

 
e. Local strategies to disseminate the Centers and the services they provide through the written and 

audiovisual media.  
 

f. Generate local strategies to obtain complementary bibliographical material to that provided by the 
USAID – IOM Program to the Coexistence Centers.   

 
2.2 Status of the Centers  
 
2.2.1. Citizen Coexistence Center in Magangué (Bolívar) 

This Coexistence Center was inaugurated on 
August 28, 2004.  The event was attended by 
several municipal authorities, the Deputy Mayor, the 
Governor of Bolivar Gustavo Simanca, officials of 
the Ministry of the Interior and Justice and 
representatives of USAID and IOM.  The community 
in general also participated in the official 
inauguration of the Coexistence Center.   
Ten national institutions are available in this new 
Center, which has a recreational center for 100 
children that is directed by the Colombian Leisure 
and Recreation Foundation (Fundación Colombiana 
De Tiempo Libre y Recreación – Funlibre).   
 
 

The Center also has a physical and virtual library with 10 state of the art computers and more than 2,000 
books that were selected by the Foundation to Promote Reading (Fundación para el Fomento de la 
Lectura – Fundalectura) according to a previous study on the needs in the area.  Furthermore, the Center 
has an auditorium with a capacity for 90 people.   
The Mayor’s Office has decided to include this budget into the Municipal Office of the Interior, in order to 
guarantee the Center’s maintenance and sustainability.  Currently, the Center is promoting the Anti-Abuse 
Radio Network Program – A Place for Difference – that is also financed by USAID and IOM in agreement 
with the ministries of the Interior and Culture.   New programs that will be fostered by the Center are still 
being evaluated due to the fact that it has been recently inaugurated.    
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2.2.2 Citizen Coexistence and Cultural Center in Leticia (Amazonas) 
 
This Center was inaugurated in September with the 
participation of several municipal officials and 
representatives of USAID, the Ministry of the Interior 
and Justice and the IOM.   
 
This Center started operating last February when the 
Municipal Family Affairs Office and the Municipal 
Neighborhood Disputes Office started working in the 
installations.  Currently, the IDRD, the Social Work 
Office, the Indigenous Affairs Offices and the 
Psychology Department are also available in the 
Center.   This center has an auditorium for 90 people, 
which has been welcomed by the community because 

a number of cultural and recreational activities can be organized by the different Indigenous groups and 
municipal education institutions.  Currently, the Center is promoting the sports training school project 
“Building Values” and is also making visits to low income neighborhoods every 15 days to disseminate the 
services it provides.   
 
2.2.3. Citizen Coexistence and Cultural Center in Ocaña (Norte de Santander) 
 
The construction of this Center began during this quarter.  The 
contractor selected through a bidding process was the 
Constructora El Torrejón in the city of Bucaramanga.  The 
project will be completed in 120 days and an additional month 
will be required to adapt equipment and furniture.  This center 
will have 650 M2, including the remodeling of the existing 
infrastructure that was donated by the National Highways 
Institute (Instituto Nacional de Vías -- INVIAS) to the 
municipality.  The remodeling began on August 19.  The 
Mayor’s Office handed the property to the contractor in good 
conditions and 90% of the commitments regarding demolition 
and removal of rubble have been complete.   
 
During the first week the constructors found ground problems in some areas.  This has already been 
solved by improving them with sand and cement in low proportions.  Currently, the structure of the house 
is being reinforced and the ground work for the new building is being laid.   The architectural project 
includes the construction and adaptation of three blocks of offices, a physical and virtual library, a 
recreational center and an auditorium for 90 people.   
 
2.2.4. Citizen Coexistence and Cultural Center in Sonsón 
(Antioquia) 
 
At the beginning of September the Consorcio OR of Bogotá was 
selected, following a bidding process, to build this Coexistence 
Center.  By mid-September the contractor had moved into the site 
with its workers.  The construction, however, was officially initiated 
on September 27 because there were several problems regarding 
the reception of the lot by the Mayor’s Office and the reduction of 
the construction area due to mistakes in the topographic plans 
submitted by the administration to the designer of the project.  
These problems have already been solved and the work is being 
implemented according to the program submitted by the contractor.   Lot in the municipality of Sonson 
                                                                                                          
The building will have 550 m2 and includes an auditorium for 100 people, a 120 m2 physical and virtual 
library, a recreational area for 80 children and a block of offices.   

 
 

Lot in the municipality of Ocaña  
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2.3. Coexistence Baseline and Action Plan for the Citizen Coexistence Centers  
 

The Office of the High Commissioner for Peace, the Ministry of the Interior, IOM and the coordinators of 
each center have jointly organized workshops in order to carry out the Coexistence baseline in the 
municipalities where the citizen coexistence centers are operating.  The workshops have been attended 
by representatives of the community to receive training on the application of the information collection 
(survey) instrument so that later on IOM can tabulate, analyze and submit the corresponding reports.   
 
1.  Participation Analysis Workshops: 
 
Objective:   
 
Collectively agree on the most important characteristics associated with the coexistence and security 
situation in the municipalities.   
 
Participants: 
 
The Municipal Family Affairs Office, the Municipal Neighborhood Disputes Office, etc., the municipal and 
national government institutions that are present in the municipality and civil society organizations, were 
convened with the support of the Centers to discuss coexistence issues.   
 
Schedule of the workshops that were conducted: 
 

Municipality Date 
San Gil July 14 
Magangué July 29
Leticia August 4 
Aguachica August 13

 
Results: 
 
The participants identified the main problems in each municipality and prioritized them in order to start a 
constant and structured intervention.   
 
San Gil:  the main problems identified were the lack of parental dialogue and orientation, politicking, loss 
of courtesy, alcohol abuse and family breakdown.  (Annex1) 
 
Magangué:  the problems prioritized in this municipality were a deficient use of free time and domestic 
violence (Annex 2). 
 
Leticia: the most significant problems found in this municipality were the presence of elements that are 
alien to the region’s autonomous culture which have resulted in a constant loss of identity and 
misinterpretation of the values and the loss of family values (Annex 3).    
 
Aguachica: during a previous exercise the problems identified were domestic violence and civility (Annex 
4) 
 
Surveys 
 
A survey about coexistence issues was conducted in each of the municipalities with the support of 
municipal officials and members of the community.  The objective was to know what the population thinks 
about coexistence, problems and the way to solve them, institutional image, citizen participation, 
knowledge of the existence of the Coexistence Centers and suggested actions and issues that should be 
addressed by the Center.  The surveys are 90% tabulated and the analysis is being conducted 
simultaneously.   
 
 
 



 

-49- 

Surveys conducted: 
 

Municipality Number of Surveys  
San Gil 532 
Magangué 574 
Leticia 226 
Aguachica 420 
Total 1752 

 
 
Consolidation of the significant information  
 
Information associated with situation of morbility and mortality in the municipalities was obtained with the 
support and coordination of the Centers.  This information will be used to find out in more detail what the 
most frequent causes of disease and death in the different areas are and to identify possible connection 
with coexistence issues.   
 
Several institutions were asked to fill in a form in order to find out about the institutional availability 
associated with coexistence.  This information will be useful in determining the gaps, the emphasis areas 
and possible modifications.   
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2.4.  Consolidated Chart of Beneficiaries Who Were Provided Assistance at the Coexistence   
Centers  

 

Municipality Barrancabermeja 
(Santander) 

San Vicente 
del Caguán 
(caquetá) 

San Gil 
(Santander) 

Aguachica 
(Cesar) 

Leticia 
(Amazonas) 

Cantagallo 
(Bolívar) 

total 
beneficiaries

Operations 
Initiation Date 

June 16 
2003 July 19 2003 December 14, 

2003 
March 12, 

2004 
July 
2004 

June 26 
2004  

Period 
Reported Through September 30, 2004 

SERVICES NUMBER OF INDIVIDUALS PROVIDED SERVICES 
 

Munic. 
Neighborhood 

Disputes Office 
292  262 3.443 316  4.313

Munic. Family 
Affaires Office 173 58 209 2.577 37  3.054

Munic. Human 
Rights 

Representative 
19 180 97    296

Coordination 1  176 730 8  915
Conciliation and 

Equity Unit   69    69

University Law 
Clinic 92      92

Social Work 
Office 92   423 28  543

Psychology 
Department 11  7 2.640 10  2.668

Physical and 
Virtual Library 595 58 462 9.112   10.227

Recreation 
Center (*) 803 601 1.044 12.122   14.570

Culture and 
Tourism Institute  117     117

Recreation and 
Sports Institute  440  3.732   4.172

Community 
Action Boards   94    94

National 
Solidarity 
Network 

201      201

Auditorium  2.012 547 4.412 228  7.199
Human Rights 
Ombudsman’s 

Office 
 759  95   854

Family Affaires 
Office 

 
  126    126

Office of the 
First Lady    7.703   7.703

Other 
   190 208   398

Total users 
provided 

services by the 
Center 

2.279 4.225 3.283 47.197 627 0 57.611
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3.  Support to the Initiatives of the Civil Society  
 
During the this quarter USAID signed a Memorandum of Understanding with Asocolflores with the purpose 
of implementing a project to promote peace, which will be financed when the new resources for the IOM 
Program to Strengthen Peace in Colombia are disbursed.   
 
The project Businesses for Peace, implemented by Confecamaras, and Promotion of a Participative 
and Peace Building Culture in Meta Project , implemented by Cordepaz, was completed during this 
quarter.  There are two on-going projects under this component which are being implemented by the 
Shooting Cameras for Peace Foundation and Dusakawi.   
 
3.1.  Confecamaras 
 
The Businesses for Peace Project is implemented by the Colombian Chambers of Commerce 
Confederation (CONFECAMARAS), which has become a leader in business development by permanently 
building alliances between the public and the private sector to generate more efficient markets in the 
country and abroad.  Confecamaras has successfully complied with the activities established in the 
Agreement in terms of fostering sustainable peace building scenarios by developing social integration 
processes that combine business and peaceful conflict resolution related issues in daily life.   
 
During the last quarter the activities have concentrated in the area of training associated with 
entrepreneurship and management in community businesses, emphasizing training on chains of 
production and the design and selection of productive projects.  Seed capital was provided for a few 
projects per region.  This project is in its last stage therefore it focused on consolidating the productive 
projects that participated in the process and on providing support to the beneficiaries to consolidate their 
projects and connect them with local businesses interested in supporting their work.  The initial idea was 
to award a 5 million peso-prize in supplies in each of the three cities where the project was implemented.   
 
After analyzing the different proposals with the local panel of judges for the selection of the winners, it was 
agreed to support a greater number of proposals by dividing the prize.  This decision was due to the 
nature of the best projects and their immediate needs.  Thus, in Palmira three projects were chosen; the 
first received 2.5 million pesos, the second received 1.5 million pesos and the third was awarded 1 million 
pesos.  In Popayán two projects were selected, one with 3 million and the second with 2 million.  In Pasto 
the prize was given to one productive project that needed the resources.  
 
In each of these cities a closeout and awards ceremony was held following the process of training, design 
and selection of projects, during which the beneficiaries received their certificates.  These events were 
attended by a representative of Confecamaras, the presidents of the local chambers of commerce and a 
few public administration officials.   
 
By the end of the project there will be 86direct beneficiaries, 258 indirect beneficiaries and 32 productive 
projects designed and being implemented.  16 of these projects have already received support from local 
entities and businesses that are interested in the goods being produced.    
 
3.2  Cordepaz 
 
During this quarter the Promotion of a Participative and Peace Building Culture in Meta Project, 
implemented by the East Piedemonte Development for Peace Corporation (Corporación Desarrollo para 
la Paz del Piedemonte Oriental --CORDEPAZ) inaugurated the Conciliation Center in the Jose Antonio 
Galán School in Cumaral.  This event was attended by members of the Board of Directors of Cordepaz 
and the Chamber of Commerce, representatives of National Open and Distance University (Universidad 
National Abierta y a Distancia -- UNAD) and Rector and the teacher coordinating the program of the Jose 
Antonio Galán School in Cumaral.   
 
Furthermore, the project is working on the design and production of the report of the process carried out in 
the six schools according to the methodology proposed by the Ariadna booklet.   
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The document includes elements of the conceptual and theoretical framework, the phases developed in 
each school, background of the schools, general description of the municipalities, evidence of the work 
carried out by the students during the sessions and testimonies of the students, the interns and the 
coordinator of the program.  This includes the whole process.   
 
The first version was submitted by the end of September and is currently being reviewed.  Later on it will 
be submitted to the IOM for final review.  Afterwards, when the suggested adjustments are included (if 
any) it will be sent for edition and publication.  Finally, in October, its presentation in the schools will be 
programmed.  In this manner the commitments under the agreement signed with the IOM will be 
completed.   
 
Chart with the results of the Project. 
 

Indicators  
Indicator Result % accumulated compliance  

Number of conciliator students 185 102,7 
Number of conciliation centers 
inaugurated  6 100 

Number of students who attended the 
inauguration of the conciliation centers  1200 95,8 

Number of teachers who attended the 
inauguration of the conciliation centers  240 93,7 

 
The forums completed their one year cycle on July 31, the time agreed by Cordepaz under the 
cooperation agreement signed with IOM for the project.  In Villavicencio, however, these continue to take 
place; in Granada they extended until mid August and in Puerto Lopez until the end of July.  This situation 
is basically due to the fact that in Villavicencio the project has the support of the Chamber of Commerce.     
 
“The forum has given us the opportunity to participate and to leave a trail in the municipality.  On behalf of 
all the community leaders I thank you for supporting us and listening to our objections and opinions on the 
problems of our municipality.” 
The issues addressed were the following:  
 
Villavicencio – The low quality of the city’s aqueduct and sewage systems.  The summary of the reasons 
why the aqueduct does not operate correctly indicate that there are many responses.  The rationing 
network has deteriorated because when the valves are closed a vacuum is formed that sucks the water 
from the ground, which is usually contaminated.  When the valves are opened the water shakes the pipes 
and the water comes out slowly.  Furthermore, the sealant used is not the appropriate on so the tubes 
remain loose, people waste the water and those who pay are paying for a tremendous inefficiency.   
 
Puerto Lopez – The participative apathy and the deficient conditions of the pipeline.  Although the efforts 
of the Community Action Boards to consolidate as social and community organizations to improve the 
economic conditions of different sectors are recognized their fragile institutionalization makes them subject 
to the interests of the electoral campaigns.  The politicians see them as a source of votes to fulfill the 
aspirations of the candidates.   
 
Forum with the candidates to the City Hall – A forum was conducted with the candidates to the Puerto 
Lopez City Hall.  This event was organized with the support of the Chamber of Commerce, the Public 
Administration School (Escuela Superior de Administración Pública – ESAP), the International Center for 
Tropial Agriculture (Centro Internacional de Agricultura Tropical – CIAT) and the Territorial Council for 
Municipal Planning (Consejo Territorial de Planeación Municipal).  The event was covered by the written 
media (Llano 7 Dias) and the local radios.   
 
The forums was attended by three of the five candidates (the rest gave written excuses).  It was an 
interesting opportunity for the community to evaluate the government program of each candidate.  They 
were also able to perceive the candidates’ analytical capacity on local development issues.  The forum 
was widely promoted by the media and close to 220 people attended.  The comments of the majority of 
the people and the candidates themselves indicate that the forum was quite satisfactory.     
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3.3. the Shooting Cameras for Peace Foundation 
 
During this quarter the Project to Strengthen the Shooting Cameras for Peace Foundation and Implement 
a Social Photography Workshop, implemented by this Foundation, conducted two workshops in the 
Coexistence Centers as follows:  1) The Photography and Stories Workshop, in Aguachica, Cesár, was 
held from July 26 to August 14; and 2) the workshop in Barrancabermeja from August 24 to September 
11. The training program in Barrancabermeja was a success due to the interest shown by the Center’s 
Coordinator, who took responsibility for organizing the workshop and making the necessary arrangements 
before the Community Action Boards to make a dark room available for the workshop.  The Center was in 
charge of selecting the participants by obtaining support through the agreements with the Camilo Torres 
and 26 de Marzo schools.  The youngsters were convened through the Local Administrative Board (JAL in 
Spanish) but unfortunately participation was not massive as it had been anticipated.  Only 35 boys and 
girls attended the workshop but attendance, in general, was quite constant during the two weeks.  The 
boys and girls who attended the workshop presented signs of physical and psychological abuse by their 
family.  This situation was transferred to the workshop and was manifested by a replication of that 
behavior toward their classmates.  Likewise, the death of close relatives as a result of the armed conflict 
has also affected their lives.  When they told the story of their lives they expressed sadness and longing 
for their dead relatives.  According to the Foundation, there was a large presence of the local media as a 
result of the Coexistence Center dissemination.   
 
The Photography and Stories Workshop held from July 26 to 
August 14, 2004 in the Citizen Coexistence and Cultural 
Center of Aguachica (Cesar) was attended by 31 boys, girls 
and youngsters.  It closed with an exhibition of the pictures 
and stories entitled “A Bunch of Realities… a look from the 
perspective of boys, girls and youngsters of Aguachica” 
(“Realidades a la Lata… una mirada desde niños, niñas y 
jóvenes aguachiquenses”).  The workshop received indirect 
support from the Mayor and the First Lady of the Municipality 
of Aguachica, who showed interest in the process since it 
represented a significant opportunity in the work with the child 
and juvenile population of the municipality.  The First Lady 
made several visits to the workshop and she also attended 
the exhibition and the certificates award ceremony.   
 
The group of children presented serious problems such as the situation of deprivation and poverty since 
they live in vulnerable areas such as the Nueva Colombia district.  Furthermore, many of them come from 
dysfunctional families due to the separation or loss of their parents.  They also presented addiction to 
psychoactive substances at some point in their lives and sexual abuse, among others.   
 
Finally, the Foundation, in alliance with the Bogotá Museum and Fotosemana (the Bogotá Photographic 
Biennial) programmed the exhibition “The Place Where I Live” (“El Lugar Que Habito”) in the installations 
that the Museum has in the District’s Archives, from September 16 to October 24.  The Foundation 
obtained co-financing for the exhibition from AJOVECO, a photo material distribution business, which 
donated the paper to enlarge the 50 pictures for the exhibition.  Also, the support of ASA FOTOTALLER 
was obtained; this business was in charge of enlarging and framing the photos.  In return the Foundation 
included their logos in the invitations and in the exhibition’s information banner.   

 
The main part of the exhibition has 35mm stenopeic photos 
and slides made by the boys and girls of the El Progreso 
neighborhood.  During the exhibition the children received 
their certificates as monitors, which allows them to initiate 
similar processes and multiply the experience.  The exhibition 
also has photos taken during the intensive workshops in San 
Vicente del Caguán, San Gil, Aguachica and Cartagena and 
samples of the work carried out in the Luis Carlos Galán 
neighborhood in Soacha.   
 

Beneficiary of the Bucaramanga workshop 

Beneficiary of the Aguachica workshop 
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3.4 Dusakawi  
 
Dusakawi conducted a domestic violence workshop directed at the 
Indigenous communities of the Sierra Nevada de Santa Marta and the 
Serranía del Perija with the participation of 50 indigenous leaders 
distributed in the following way:  10 Kogui, 10 Yukpas, 10 
Kamkuamos, 10 Arahuacos and 10 Wayu Indians.   This was a five-
day workshop with a total of 40 hours.  All the participants were 
provided room and board.  The following issues were discussed during 
the workshops: 
 

1. Why an anti-violence campaign? 
2. Unawareness, especially of the women, of their rights and obligations and the legal mechanisms 

established to guarantee those rights. 
3. Cultural behaviors that maintain women in a disadvantageous situation. 
4. Promote legal reforms to eradicate domestic violence. 
5. Include domestic violence and its effects in the information and education projects in order to 

promote a public commitment with prevention and eradication. 
6. Training to health workers so that they have the knowledge necessary when providing health care 

to women and children who are victims of sexual violence.   
 
The Indigenous Coexistence Plan continues to be designed and the Arhuaco and Kankuamo Indians have 
already made their contributions.  The rest of the communities are expected to do the same by the end of 
October so that the document may be published.   
 
The inauguration of the Coexistence Center remains pending because the construction of the 
administrative area has not been finished.  Furthermore, the project is trying to obtain the resources from 
the Mayor’s Office for the construction of a small hospital.    
 
 
Summary of Beneficiaries and geographical coverage of the projects carried out through the Civil 
Society  
 

Beneficiaries Geographic Coverage  # Implemented 
 By Direct Indirect Departments Municipalities 

58 
the  Shooting 
Cameras for 

Peace Foundation 
160 Children 640 parents 

Cundinamarca, 
Caquetá, Santander 

and Cesar 

Aguachica, San Vicente 
del Caguán, 

Barrancabermeja, San Gil, 
Soacha 

64 Dusakawi 
500 Indígenas 
vinculados a 

Dusakawi 

3,000 indígenas de la 
región 

Cesar, Magdalena y 
La Guajira 

Sierra Nevada de 
Santamarta, Serranía del 

Perijá y La Guajira 
 Total 660 3.640 6 departments 10 municipalities 
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V.  PERSONAL STORIES 
 
1.   Support to the Colombian Government  
 
1.1.  Office of the High Commissioner for Peace  

 
9 Peaceful Coexistence Project through the Social and Economic Reactivation of 400 

Peasant and Demobilized Families in Localities of Ortega and Dinde; VallenPaz (Cajibío, 
Cauca)  The Collective Memory of the Violence.  “A new future needs to be constructed 
with the demobilized people that will make possible for them to have another perspective”  

 
Excerpt of a story that has not been told.   
 

“…a few years ago my mother was diagnosed with cancer.  We took her to the doctor in Popayán and 
they told us that she would die.  I moved in with her to be able to take her to the checkups when she was 
in pain.  During the last visit the doctor was clear, “She only has six more months; take her home, there is 
nothing we can do.”  
 
I took her home (three hours in a bus and four hours walking) and she got better.  She ate and did the 
house chores.  One afternoon she felt bad again and I ran with her to Popayán (four hours walking and 
three hours in a bus).  The doctor repeated what he had said – that she only had six months – and I 
returned home with her.  When we got there we found my Dad hanging to a pole.  They clubbed him to 
death.  My mother could not bear this and a few days later she died.”  
 
The violence, or the “war period” as it is called when the people of Ortega recall the death and the loss 
they suffered, is reflected in each of their faces.  They still grieve for the horrors of the war which is still 
alive masked by timidity, melancholy and pain and also by the desire to live.  It seems that the only thing 
that can be rescued in this community is the hope that appears to revive every morning when the only 
means of transportation arrives in town (weather permitting).  After 40 years of war and the resulting 
despair the psycho-social effects of the conflict are evident.   These are reflected in the multiplication of 
fear.  There is a fear of meeting with other people because in the past they had to remain as hidden away 
as possible; fear of expressing their feelings because it is considered a sign of weakness; fear to sow 
because life is uncertain.  The sublime act of living and breathing had been determined by each day, each 
nigh and each dawn, in the home, in the land or sleeping underneath the coffee trees or in the middle of 
the cane fields.   
 
The war generated other values.  Humanly issues were not important and neither was pain.  Living was 
about surviving and combating the enemies that contradict the revolution -- contradicting because those 
who undertook the responsibility of fighting for the poor e became their executioners.  The revolution 
became a merciless revenge, without any logic, against a group of poor peasants.  This is a war without 
logic because in each road, village or farm we see peasants of flesh and blood who had to fight with a rifle 
in one hand and a hoe on the other.  Undoubtedly the war was degenerated.  What started with a 
movement against inequality and poverty and for the defense of the last century’s political violence 
became an armed resistance movement that has been inherited for generations and does not know 
exactly where it all began (at least not yet).  What is clear is that it started as a civil resistance movement 
against insurgency, but it was not a political or ideological resistance.  They did not fight against 
Communisms or Marxism; they basically fought for rancor, for the indignity caused by losing loved ones 
and belongings and due to the negligence of the State (it cannot be denied), which was the main 
accomplice in this perverse marriage between violence and coexistence.    
 
The consecutive violence – being born, grow up, fall in love, make love, eat, survive, receive education, 
sleep and again be born each day, every day for 40 years of fighting – generated psychological 
imaginaries that are difficult to break.  There is awareness of the State by fragments only (at a time where 
there is an avalanche of institutions); little is known about laughter and even less about the innocence of 
the children; they know something about Uribe and they love him.   
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Their internal organization (self-defense) generated their own set of values and rules, their own forms of 
justice (which is what they consider fair).  This is all masked by the perversion of war and the horrible 
crimes they committed.  The prejudices about the war are difficult to hide. Talking daily to a youngster that 
does not talk much and is timid and humble, knowing that back in his life there was death and murder, is a 
difficult situation to deal with. 
 
For years the representative organization in the area was the self-defense in which many of them 
engaged (not all of them because a number of people were silent witnesses of the violence and they DID 
NOT take arms; this clarification is to avoid a stigmatization of the community as a whole).  In fact, when 
they fought they did so openly.  Currently, as a result of the project, they are engaging in a community 
self-criticism process.  They claim that a number of people are not participating in this process “but when 
they had to fight they all came out”.     
 
Being trusted by the people and gaining some adepts for a non-armed struggle against violence is a 
challenge for the work team.  Trust is a simple value but for the community it was a valuable means of 
survival for more than 40 years.  Some leaders claim “I even distrust my own shadow”; all the rest is said.   
 
 

Ortega Project, Cajibío (Cauca) 
Chronicle # 1 

By Alfonso Puchana –  Vallenpaz Social Worker 
 
 

 
 
 

 
2.  El Golombiao Project: El Judge of the Peace – Young Colombia Presidencial Program  
“...I think the match was brilliant because the methodology is “cool” since it seeks to create awareness 
among the people in terms of recognizing their mistakes and to solve their conflicts peacefully.  I liked how 
the team played, especially the women because they were the center of attraction.”  (Andrés Felipe – 
Spectator in the Municipality of Apartadó – Antioquia). 
 
“…I made this remark in terms of the enthusiasms of coming for recreation and to  integrate with other 
people during the coexistence event. It is also good to let the community know that this project does not 
only belong to the participating teams” (Jeison – Member of one of the teams in the Municipality of 
Aguachica (Cesar). 
 
“I thing the program is good because our values such as tolerance and respect for other people, are put to 
a test.” (Andrea – Member of the “Los Felinos” team – Municipality of Barrancabermeja, 7th District). 
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VI.  LESSONS LEARNED  

 
1.  Support to the Colombian Government  

 
 
Lessons Learned  
 
9 Local knowledge is a key element when initiating a project or program.  Even if the entities and 

the professionals that work with the communities have extensive knowledge and experience on 
the issues that will be addressed and in areas with similar conditions, it is crucial to value the 
knowledge of the inhabitants and the historical context.  Ignoring this may result in the project 
having a low impact from the beginning and it may even generate conflicts among the 
communities and in the activities to be implemented.    

9 It is very important that a national institution be the one to lead the work and the organization 
processes to strengthen local and community institutions since it results in a greater regional 
commitment.  This is the case of the Presidential Advisory Council for Special Programs in the 
rights promotion project.   

 
 
 
VII.  OUTSTANDING PROJECT – SUPPORT TO THE GOC 
 
The Presidential Advisory Council for Special Programs, which reports to the Presidential Administrative 
Department, was created by Decree 519 of March 2003 (Article 4) and its main purpose is to contribute to 
achieving the social policy goals that are considered a priority by the current Government and to 
collaborate in strengthening the legitimacy of the Government.   
 
According to its mandate the CPPE has launched the Promotion of Rights and Peace Building Networks 
Project (PDRCP in Spanish), whose objective is to promote overall development of male and female 
adolescents and to contribute to the timely detection and prevention of risks that may prevent or obstruct 
their development or fully exercising their rights, especially among those who are in a situation of 
inequality, adversity, disadvantage and vulnerability.   
 
The project has six components as follows: 
 

a)  Promote the rights of girls and female adolescents through Information, Education and 
Communication (IEC) strategies aimed at generating social mobilization within the PDRCP.   

b)  Inter-institutional coordination as a fundamental strategy to include this issue in the local public 
agendas.   

c)  Institutional strengthening to develop the capacity to unify and develop conceptual, technical, 
educational and instrumental frameworks that generate the necessary sustainability conditions to 
address the issue of rights promotion.   

d)  Improvement of the statistical systems in the target municipalities in order to improve the quality of 
the information on death and newborns among adolescent women.   

e)  Configure and strengthen the social support networks by establishing interaction and 
communication mechanisms for community (civil society, religious, economic, productive, social 
and juvenile organizations), family (relatives, care providers, neighbors) and institutional (services 
entities) nodes.  This will reduce educational risks, the risks generated by poverty and those 
associated with services.  In this way those nodes will act as dynamic elements and improvers of 
the protection factors in the process to find overall solutions to the life projects of the community, 
the parents and the adolescents that are in a vulnerability situation.   

f)    Implementing local initiatives for income generation through the establishment of rotating funds.  
The social support networks will be trained to manage the funds and to implement the initiatives.  
This process will be permanently monitored to guarantee the sustainability of the projects.   
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The project was initiated in February 2004 and the following activities have been carried out to date: 
 

1. Under the institutional strengthening component the technical departmental committees of Cesár, 
Bolívar, Antioquia, Santander and San Adres and Providencia were established.  These 
committees will undertake the commitment of the Governorships associated with the development 
of the project.   

2. Under the institutional strengthening component departmental workshops were conducted where 
the action plans for the project for those departments were designed.  The financial resources 
involved only in the departments of Bolivar and Cesár total US$679,871.   

3. Under the income generating strategy 18 training workshops were conducted which were 
accompanied by the following organizations:  SENA in the design of a Rotation Funds Manual; the 
United Nations Population Fund (UNFPA) in the design of educational material; UNICEF 
consulting for the design of the project’s Operations Manual; and the Municipal Agriculture and 
Livestock Technical Assistance Units (Unidad Municipal de Asistencia Técnica Agropecuaria -  
UMATAS) for consulting to income generating projects.    

 
The rotating funds are being implemented by local NGOs present in these departments such as:  the 
AfroCaribe Cultural Center in Bolívar; the Magdalena Medio Radio Network (Emisoras del Magdalena 
Medio –AREDMAG); and the Montes de Maria Collective Communications (Colectivo de comunicaciones 
de Montes de María). 
 
The project has promoted the creation of social planning spaces that make it possible for the Government 
and the civil society to reach agreements to develop collective and individual processes that may result in 
the construction and strengthening of social support networks.   
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VIII.  FINANCIAL SUMMARY  
  
1. Implemented budget by component 
 

This charts shows the total resources disbursed by USAID to support projects for a total of US$ 
11.841.410 together with the amounts agreed upon for each component.  A total of US$9,285,154 has 
been committed; through September 30 a total of US$7,427.613 has been disbursed. 
 

 BUDGET COMITTED DISBURSED  SALDO 
Peace Grant Fund/CONVENIO 11.841.410 9.285.154 7.427.613 2.556.256
Components 11.841.410 9.285.154 7.427.613 2.556.256
I. Support the Colombian Government 8.836.019 6.279.463 4.543.524 2.556.556
High Commissioner for Peace 4.131.347 2.740.120 1.500.556 1.391.227
Institutional Strengthening 711.652 711.716 560.328 -64
Asesores, viaticos, equipos y papelería  542.945 543.009 467.680 75.265
Proyectos 168.707 168.707 92.648 0
   Memoria Humana                                       51.620 43.807  
   Seminario/reinserción                                 17.087 17.087  
   Presimposio y simposio                              100.000 31.754  
Co-existence National System 480.570 480.570 401.232 0
6 proyectos   480.570 480.570 401.232 0
   Emisoras Comunitarias                               105.774 102.520  
   Futbol por la paz                                    200.000 120.000  
   Tolima Florece el Amor                           59.300 59.917  
   Cedavida                                               28.613 28.909  
   Formulas                                               60.041 63.044  
   Fudesco                                                26.842 26.842  
Local Self-Determination   1.472.416 732.000 198.005 740.416
Cajibio- Carretera                                      145.000 60.113  
Cajibio-Vallenpaz                                      387.000 132.414  
Nueva Antioquia- Antioquia                        50.000 0  
Simiti- Bolívar    50.000 5.164  
Tanela    50.000 0  
El Bagre- Antioquia    50.000 314  
Negotiation & Verification  1.466.709 815.834 340.991 650.875
Monitoreo y seguimiento  880.353 229.840 62.201 650.513
OEA  586.356 585.994 278.790 362
Viceprecidency - Human Rights Office 343.906 343.906 323.450 0
Observatorio de minas    110.355 87.304  
Cirec    100.000 116.306  
Campaña Colombiana contra  minas    98.448 81.817  
Hogar Jesús de nazareth    35.103 38.023  
First Lady´s Office 994.000 851.065 649.615 142.935
Corporación Día del Niño   169.708 154.095  
Colombia, Camina, ve  y oye   149.968 124.440  
Funlibre - Dia de la niñez   62.855 60.324  
Funlibre - Ludotecas   74.977 78.602  
Conferencia Episcopal   141.557 119.967  
Red de Gestores   212.000 87.881  
Comité de Rehabilitación   40.000 24.306  
Fundalectura   37.857 36.333  
Barrancabermeja   270.000 262.679  
San Vicente del Caguan   293.931 294.081  
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Co-existence Centers 3.300.000 2.277.606 2.023.032 1.022.394
San Gil   301.089 301.239  
Aguachica   250.729 247.080  
Magangue   350.000 344.447  
Cantagallo   170.000 169.613  
Leticia   184.000 181.713  
Sonson   200.000 86.425  
Ocaña   220.000 99.422  
OTROS PROYECTOS  66.766 66.766 49.871 0
Gobernación de Santander   66.766 49.871  
II. Civil Society Organizations 3.005.391 3.005.391 2.881.089 0
 
 

• Under the GOC component 74% of the resources for the program have been committed.  This is 
equivalent to US$ 8,836,019 with projects defined for a total US$6,279,763; 74% of this total has 
already been disbursed.  What's left of the resources committed corresponds to the Self-
Determination project because the Government is still in the process to define its priorities 
associated with the areas of intervention.   

 
• Regarding the Coexistence Centers component, 28% of the total resources for the program have 

already been committed and projects for a total of US$ 2,277.906 have been defined; 89% of this 
total has been disbursed.  The remaining resources will be committed when the Government 
defines the priorities for the new areas where the rest of five centers will be constructed.   

 
• Under the Civil Society component 100% of the total resources for the program have been 

committed and 96% have been disbursed.  This demonstrates that the projects have complied 
with the schedules of activities and disbursements  

 
Of the Program’s total US$ 11,841,410 budget, US$ 9,285,154 have been committed and US$ 
7,427.613, or 79% of the total, have been disbursed through June 30, 2004. 

 
 

 
 
 
The graphs show 
the financial 
implementation of 
the Program, both 
regarding 
committed 
resources as well 
as disbursed 
resources.   

2.277.906 2.023.032

3.005.391
2.881.089

4.001.557

2.523.492

Centros de
Convivencia

Sociedad Civil Gobierno ColombiaNo

Programa de Paz Desembolsos de OIM
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2. Budget carried out by Departments 
 
Disbursements by Department 
 

Department Budget % 

Amazonas 256.352 3.0%
Antioquia 753.899 8.0%
Arauca 34.319 0,4%
Atlántico 8.689 0,1%
Bolívar 730.398 8,3%
Boyacá 19.578 0,2%
Caldas 15.721 0,2%
Caquetá 381.690 4,3%
Casanare 12.262 0,2%
Cauca 758.783 7,6%
Cesar 661.649 6,5%
Córdoba 221.842 2,5%
Cundinamarca 685.962 7,2%
Chocó 96.738 1,0%
Guaviare 21.458 0,2%
Huila 37.619 0,4%
Magdalena 20.458 0,2%
Medellin 229.840 2,6%
Meta 301.421 3,3%
Nacional 1578.952 17.0%
Nariño 60.086 0,7%
Norte de Santander 320.023 3,6%
Putumayo 48.950 0,5%
Quindío 45.691 0,5%
Risaralda 36.520 0,3%
San Andres yProvidencia 42.400 0,5%
Santander 1.061.732 12,0%
Sucre 10.962 0,1%
Tolima 10.962 0,1%
Valle  830.749 9,1%
TOTAL 9.285.154 100,0%
 
The table shows how the program has supported additional Peace initiatives with national coverage.  This 
is reflected in a 17% of what was reimbursed during the quarter.  These programs are associated with the 
strengthening of the Office of the High Commissioner for Peace, the OAS, the Office of the Vice President, 
the Presidential Advisory Council for Special Programs and the peace initiatives involving message 
dissemination.   The 12% for the Department of Santander results from the construction of two Citizen 
Coexistence Centers located in Barrancabermeja and San Gil.  The Department of Antioquia has a 
significant participation of 8% which corresponds to the construction of the Citizen Coexistence Center in 
Sonsón and the implementation of follow-up and monitoring system for the reintegration process of the 
Cacique Nutibara Block.  The Department of Cesár has a7.5% participation due to the support to the 
Dusakawi organization and the implementation of the Indigenous Coexistence Center in Valledupar.    
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IX.  ACTION PLAN FOR THE NEXT QUARTER  
 
 
1.1  Office of the High Commissioner for Peace  

 
• Continue to implement the follow-up and monitoring system for possible mobilizations. 
• Implement the self-determination projects already identified and agreed upon with the 

community.  
• Jointly identify with the Office of the High Commissioner the new municipalities where the self-

determination project will be implemented.    
 

1.2  Presidential Advisory Council for Special Programs  
 

• Carry out the secondary petition for the Disabilities Project with the Rehabilitation Committee 
of Antioquia.   

• Monitor the rotating funds approved within the Rights Promotion and Peace Building Networks 
Program (PDRCP in Spanish). 

 
 
1.3  Citizen Coexistence Centers  
 

• Continue to produce the baselines for all the Coexistence Centers.  
• Continue the training programs on peaceful coexistence in the Centers. 
•  Inaugurate the Coexistence Centers in Ocaña (Norte de Santander) and Sonsón (Antioquia) 
 

 
 

1.4  Civil Society 
 

• Support Dusakawi in the inauguration and implementation of programs for Indigenous 
benefits. 

• Sign the agreements with Vallenpaz/Alvaralice and Asocolflores in order to initiate the 
projects approved in the memorandum of understanding signed by USAID and each of those 
organizations.    

• Implement and provide assistance to the Ministry of Education in carrying carry out the 2004 
National Educational Forum on “Citizen Skills” to be held on October 25 and 26, 2004.   
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X.  ANNEXES  
 
Annex 1 

 
WORKSHOPS:  COEXISTENCE REVIEW AND   

OUTLINE 
San Gil, June 10 and July 14 

(Main Issues) 
 
The initial diagnosis and participative planning workshop proposal was tested in San Gil, on June 9.  The 
objective of the workshop was to “collectively define and reach consensus on the most important 
characteristics of and explanations to the coexistence and security situation in the municipality in order to 
produce a baseline and generate ideas for the Centers’ action plans.   
 
Part of the diagnosis involved inquiries on the coexistence situation as of the question “What are the main 
problems associated with coexistence in the municipality?”  The main problems were individually identified 
and then there were group discussions which resulted in the following list: 
 
 

 PROBLEM 
1 Irresponsible parenthood 
2 Corruption  
3 Politicking  
4 Human rights violations 
5 Citizen insecurity 
6 Lack of credibility and apathy toward participation 
7 Lack of dialogue with and orientation from parents  
8 Unemployment and lack of economic opportunities  
9 Limited use of free time 

10 Child and juvenile prostitution 
11 Alcohol and drug consumption   
12 Lack of a sense of belonging 
13 Lack of identity 
14 Chauvinistic culture 
15 Absence and loss of values 
16 Disintegration of the family 
17 Domestic violence 
18 Poverty 
19 Access to health care 

 
  
Structural Analysis   
 
Structural analysis is a prospective technique that makes it possible to identify the degree of motor 
functions and dependence of certain variables – in this case coexistence problems.  The results of this 
exercise is the identification of variables – problems – that have a greater possibility than others (with 
greater motor functions) to be transformed.  Those are the ones that generate more significant changes 
when there is intervention.  
 
In the case of San Gil, each of the 19 problems defined was contrasted with the other 18 by asking about 
the degree of influence – strong, medium, weak or potential – on their lives.   
 

Structural Analysis of Coexistence in San Gil 
Dependence 
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Main problems for the action plan  
 
The Coexistence Outline Workshop was resumed on July 14 in order to progress on shaping the strategic 
component of the Center’s coexistence plan.   
 
The Workshop started with a review of the structural analysis exercise (Graph 1) that was produced during 
the workshop of June 9:  “Coexistence Review”.  Later on a proposal on the focal points that should be 
addressed by the Center’s coexistence action plan was divided into subgroups  
 
The purpose was to identify – based on the big picture of the coexistence problems – the ones on which 
the institutions that are available in the Center and the rest of the stakeholder could generate a 
coordinated action.  The transforming potential and the economic and technical resources available were 
considered.   
 
The following proposals resulted from this activity: 
 

- Lack of dialogue by and orientation from the parents 
- Politicking 
- Loss of basic courtesy 
- Reiterated presence of alcohol consumption 
- Disintegration of the family 

 
A meeting was held with all the participants to discuss the five proposals and “Disintegration of the 
family” was chosen as the motor function problem. Later on, based on this problem, its causes and 
effects were analyzed.  This resulted in the following outline:  
 
 
Causes: 
 
 
 
 
 
 
 
 
 
 
 
 
 
Effects: 
 
 
 
 
 
 
 
The problems raised and their causes reflect the situations that they want transformed.  In this manner 
they become the main issue in defining the objectives of the coexistence action plan.    
 
 
 
 
 

 Disintegration of the family  

Deficiency in the parents’ 
education processes  

Deficiency in 
establishing the duties 
of the boys and girls 

Weakening of parent-child 
orientation  and 

communication processes  

Weakening of the Values’ structure

Economic disadvantages 
of the family 

 

Low quality of and little time in the in childre
relations 

Deficiencia en las relaciones 
de autoridad y respeto entre 

los miembros de familia 

Physical, 
psychological and 
economic violence 

Difficulty in expressing 
love and family 

commitment  

Low sense of co-responsibility
the members of the family  

Drug Consumption Delinquency  

Insecurity  
Psychological and 

emotional instability 
among the members of 

the family 

Economic 
deterioration  

Weakening of the social 
network  

Divorce  
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Objectives  
 
These constitute the future status or achievements desired when the problems raised in the problem tree 
are solved.  Following is a list of possible objectives that would contribute to the improvement of the 
problem of violence and the disintegration of the family identified in San Gil.  The competency and 
possibilities of the institutions that are part of the Citizen Coexistence Center and of the civil society 
organization that share these purposes are taken into consideration in the objectives.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Actions: 
 
The possible actions to achieve the initial objective or status desired were based on three basic issues: 
 

Education  Improvement of Relationships Income  
Children trained as mediators  Community integration 

workshops  
Workshops on family finances 
management  

Theoretical and hands-on 
workshops for children, 
teachers and parents  

Dissemination of awareness 
and education strategies 
through the media  

Workshops:  Business – family 

Individual and collective family 
encounters 

Implementation of the School 
for Parents.   

Consulting and follow-up  

Artistic, cultural and sports  
spaces and programs  

Civility and courtesy programs  

Communications workshops    
 
 
The definition of the main problems, the identification of their causes and their transformation into 
objectives constitutes significant progress in the strategic component of the action plan.  This should serve 
as a basis for the operational component that will provide a clearer structure of the possible projects and 
activities.   

Family cohesion increased  

Physical and psychological violence
in the family reduced  

Parent-child communication is 
constructive and educational   

Quality and quantity of family time 
increased.   

Boy and girls are aware of  
their rights and duties 

Parents have useful 
 information on how to exercise
 their family duties  

Values structure within the 
family strengthened  

Family relations take place under  
 principles of respect and  
acknowledgement of the roles of that 
they are to play 

Fluid expressions of 
love among the 
members of the 

Families have useful 
knowledge on how to 

improve their economic 
situation   

Improvement in 
family saving  

Acknowledgement of 
the economic 

contribution by the 
members of the family 
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Annex 2 

 
WORKSHOP:  COEXISTENCE REVIEW AND OUTLINE 

Magangué, July 29 – 30, 2004. 
(main issues) 

 
 
Objectives of the workshop 
  
 

• Collectively define and reach consensus on the most important characteristics of and explanations 
to the coexistence situation in the municipality in order to produce a baseline and generate ideas 
for the design of the Centers’ action plans.   

 
• Make progress in structuring a strategic component for the Center’s coexistence plan.   

 
Problems inventory  
 
The three groups created proposed five problems as a result of the following question:  “Which are the 
main problems associated with coexistence in your municipality?”  The five problems were later on 
discussed by all the groups together which resulted in a list of 16 problems.  After they were prioritized by 
a voting process the following list of 11 issues was submitted: 
 
 
 

 PROBLEM VOTES 
1 Disintegration of the family 8 
2 Environmental contamination  7 
3 Domestic violence 7 
4 Drug consumption and sale  6 
5 Individual interests predominant over collective ones 5 
6 Conflicts in the schools  4 
7 Deficient use of free time 3 
8 Unemployment 3 
9 Social intolerance  3 

10 Corruption  2 
11 Internal displacement  2 

 Common crime  
 Impunity  
 Juvenile gangs  
 Child prostitution   
 Violence  

  
Structural analysis   
 
Structural analysis is a prospective technique that makes it possible to identify the degree of motor 
functions and dependence of certain variables – in this case coexistence problems.  The results of this 
exercise is the identification of variables – problems – that have a greater possibility than others (with 
greater motor functions) to be transformed.  Those are the ones that generate more significant changes 
when there is intervention.  
 
The 11 problems defined were related to the other 10 by asking the level of influence – strong, medium, 
weak or potential – on their lives to determine their degree of dependence or determination.    
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The result of the analysis was as follows: 
 
 

Coexistence Review Workshop in Magangué 
 

Structural Analysis 
 
 
PROBLEM 

1. Deficient use of free time 
2. Disintegration of the family 
3. Domestic violence 
4. Internal displacement 
5. Drug consumption and sale 
6. Social intolerance 
7. Individual interests predominate over collective ones 
8. Unemployment 
9. Environmental contamination 
10. Corruption 
11. Conflicts in the schools 

 
 

STRUCTURAL ANALYSIS OF COEXISTENCE IN MAGANGUE 
 

Dependence 
 
 
Main problem for the action plan  
 
Once the structural analysis exercise was reviewed (Graph 1) the main problem proposal that should be 
addressed by the Center’s coexistence action plan was divided into subgroups taking into consideration 
the main problems.   
 
The purpose was to identify – based on the big picture of the coexistence problems – the ones on which 
the institutions that are available in the Center and the rest of the stakeholder could generate a 
coordinated action.  The transforming potential and the economic and technical resources available were 
considered.   
 
The following proposals resulted from this exercise: 
 

- Deficient use of free time 
- Domestic violence 

 
During a meeting with all the participants the two proposals were discussed and the motor function 
selected was “Domestic violence.”  Afterwards, the causes of this problem were analyzed.  This 
exercise resulted in the following outline:   
 
Causes: 
 
 
 
 
 
 
 
 
 
 
 

Domestic Violence 

Disrespect and 
intolerance among 

family members  
Members of the family
with low educational 

and cultural level  

Deficient communication among 
family members 

Deterioration of family 
 finances  

Weaknesses in the structure of spiritual,
moral and social values   

Low sense of family 
responsibility  

 

Lack of love 
 and distant 
 relationships  

Negative influence of 
the media and new 

technology  
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The problems raised and their causes reflect the situations they desire to transform thus becoming the 
main issue in defining the objectives that will be sought by the coexistence action plan.   
 

Objectives 
 
These constitute the future status or achievements desired when the problems reflected in the problem 
tree are solved.  Following is a list of possible objectives that would contribute to the improvement of the 
problem of domestic violence identified in Magangué.  The competency and possibilities of the institutions 
that are part of the Citizen Coexistence Center and of the civil society organization that share these 
purposes are taken into consideration in the objectives.   
 
 
 
 
 
 
 
 
 
 
 
 

Improvement of respect and 
demonstrations of love among the 

members of the family  

Strengthened spiritual, moral and social values
structures  

Constructive and educational parent-
child communications 

Educational and cultural level
of the members of the family 
 increased 

Family relations are based on respect  
and acknowledgement of the role that  
each member of the family plays 

Closeness and fluid expressions 
of love among the members of 

the family  

Sense of responsibility of the 
members of the family increased.   
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Annex 3 
 

WORKSHOP: COEXISTENCE REVIEW AND OUTLINE  
Leticia, August 4 – 5, 2004. 

(main issues) 
 
 
Workshop Objectives 
 

• Collectively define and reach consensus on the most important characteristics of and explanations 
to the coexistence situation in the municipality in order to produce a baseline and generate ideas 
for the design of the Centers’ action plans.   

 
• Make progress in structuring a strategic component for the Center’s coexistence plan.   

 
 
Problems inventory 
 
The four groups created proposed five problems as a result of the following question:  “Which are the main 
problems associated with coexistence in your municipality?”  The five problems were later on discussed 
by all the groups together which resulted in a list of the main problems.  After they were prioritized by a 
voting process the following list of 11 issues was submitted: 
 
 
 

 PROBLEM VOTES 
1 Corruption  11
2 Instability in the family nucleus  6
3 De-contextualized education  5
4 Child abuse 5
5 Unclear cultural identity 4
6 Domestic violence 4
7 Misinterpretation of main values  3
8 Alcoholism y drug abuse  1
9 Invisibilization of youth 1

10 Gossiping in the community  1
11 Weaknesses in shaping personal life projects  0
12 Non-compliance with coexistence rules  0

  
Structural analysis  
 
Structural analysis is a prospective technique that makes it possible to identify the degree of motor 
functions and dependence of certain variables – in this case coexistence problems.  The results of this 
exercise is the identification of variables – problems – that have a greater possibility than others (with 
greater motor functions) to be transformed.  Those are the ones that generate more significant changes 
when there is intervention. The analysis is made by inquiring the influence that each variable has on the 
others and establishing its level of influence – strong, medium, low or potential.   
 
Considering the time constraints and the complexity of the exercise it was decided to cross examine only 
the seven first variables.   
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Main problems for the action plan 
 
Once the structural analysis exercise was reviewed (Graph 1) the main problem proposal that should be 
addressed by the Center’s coexistence action plan was divided into subgroups taking into consideration 
the main problems.   
 
The purpose was to identify – based on the big picture of the coexistence problems – the one on which 
the institutions that are available in the Center and the rest of the stakeholder could generate a 
coordinated action.  The transforming potential and the economic and technical resources available were 
considered.   
 
Following are the proposals generated by this exercises: 

 
- Presence of elements alien to the regional autonomous culture which has led to a progressive 

loss of identity and misinterpretation of values.   
- Loss of the sense of family 

 
After analyzing and discussing the two proposals it was decided to create a new one that would include 
the most significant elements contained in the two.  Thus, the following problem was defined:     
 

Misinterpretation of values within the family  
 
Its causes were analyzed resulting in the following outline:   
 
 
Causes: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The problems raised and their causes reflect the situations they desire to transform thus becoming the 
main issue in defining the objectives that will be sought by the coexistence action plan.   

 
Objectives 

 
These constitute the future status or achievements desired when the problems reflected in the problem 
tree are solved.  Following is a list of possible objectives that would contribute to the improvement of the 
problem of misinterpretation of values within the family identified in Leticia.  The competency and 
possibilities of the institutions that are part of the Citizen Coexistence Center and of the civil society 
organization that share these purposes are taken into consideration in the objectives.   
 
 
 
 

Misinterpretation of values within the
family  

Intellectual 
laziness on the 

part of the 
students  

No connection 
between the 

school system 
and the family 

nucleus  

Deficient dialogue within 
the family 

Cultural and  
economic  
poverty 

Deficient civic and overall 
education 

Confusion over 
roles and 

responsibilities  
 

Presence of  
distractions 
 such as  
 television that 
prevent 
 dialogue 
 

Lack of interest in 
giving and 

receiving courtesy 
and civil education

Offensive attitudes

Emotional gaps 

Inappropriate use 
of verbal and non-
verbal language  

Desatención entre 
los miembros de 

la familia 

Corruption 

Inappropriately 
addressing 

programs and 
projects  

Prejudice over 
emotional 
expression 
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The objectives set forth generate the question on how would be the best way to analyze them.  By 
answering this question the selected focus will be obtained to respond to the problem.   
 
An analysis of the proposed objectives and status desired contained in the previous outline indicates that 
there is a lack of knowledge and unfavorable attitudes that prevent the family from shaping values.  The 
way to achieve the objectives should be focused on training the targeted population on the issues 
reflected by the tree.   
 
 

The family applies values in a 
coherent manner  

Students are 
motivated and 

active  

Coordinated 
school and 

family 
education  

Fluid and constructive  
dialogue among the 
members of the family  

Optimum civil and overall 
education  

The roles of the 
members of the 
family are clear  

 Commitment to 
offering and 

receiving civil 
education 

Attitudes of 
respect prevail 

Solid emotional 
support  

Respectful and 
living verbal and 

non-verbal 
language  

Interest in sharing 
and giving support

to the family 

Spontaneous and 
sincere 

expressions of 
love   
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Annex 4 
 

WORKSHOP:  COEXISTENCE REVIEW AND OUTLINE   
Aguachica,  August 13, 2004. 

(main issues) 
 
Objectives of the workshop  
 

• Make progress in structuring a strategic component for the Center’s coexistence plan.   
 
Main problem for the action plan  
 
Since last year Aguachica has made progress in identifying the coexistence problems in the municipality.  
The identification was made through an analysis exercise supported by the Office of the High 
Commissioner for Peace and the Ministry of the Interior and Justice and by conducting a new survey.   
 
As a result domestic violence and the lack of civism were identified as the main problems associated 
with coexistence in the municipality.     
 
With the problems already identified, especially regarding domestic violence, some progress was made in 
structuring a work plan that includes the manifestations of the problem, the institutions responsible for 
possible interventions and the actions that may contribute to a solution.  These three aspects were 
interrelated among each other according to the Altadir Method for Popular Participation (for more details 
look at the Power Point presentation of the C.C.C.) 
. 
During a meeting held on August 12, 2004 with a few Coexistence Center officials and with the 
coexistence promoters, the conclusion reached is that although the Center has fostered activities 
associated with the problems raised, these have not responded to a previously defined planning structure 
that would make it possible to know the impact of the actions undertaken.  In other words, the planning 
exercise initiated did not evolve further and the actions undertaken developed independently.   
 
Considering that the planning methodology that will be implemented in the Coexistence Centers is 
contained in the logical framework and that it is necessary to resume the idea of shaping a coexistence 
action plan for the Center it was decided to conduct a workshop to identify the problems in order to 
progress on the strategic components of the action plan.   
 
It was decided to address the problem of “lack of civism” and to analyze its causes and objectives 
because domestic violence had been more developed.    
 
Causes: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Lack of civism  

Lack of interest in 
obtaining 

information  

Social indifference

Weak sense of belonging  

Weak values 
structure  

Lack of  
dissemination and 
promotion 

Deficient 
communication  

Family network deterioration 

Inappropriate 
behavior learned 
within the family  

Deficient communication among 
the family  

Insufficient space and 
time constraints for 

family meetings 

Parent-child lack of respect and 
intolerance 

Low political 
commitment  

Society’s low level 
of education 

Parents’ low 
level of 

education  

Lack of interest in  
spending time with 

the family  
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The problems raised and their causes reflect the situations they desire to transform thus becoming the 
main issue in defining the objectives that will be sought by the coexistence action plan.   

 
 

Objectives 
 
These constitute the future status or achievements desired when the problems reflected in the problem 
tree are solved.  Following is a list of possible objectives that would contribute to the improvement of the 
problem of lack of civism identified in Aguachica.  The competency and possibilities of the institutions that 
are part of the Citizen Coexistence Center and of the civil society organization that share these purposes 
are taken into consideration in the objectives.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The different ramifications of the previous outline constitute the possible alternatives for the Citizen 
Coexistence action plan.  It is necessary to evaluate the feasibility of each of the options and choose the 
one, or a combination, that has better possibilities of success according to the institutional competencies 
and the resources available.    

Lack of civism  

Citizens very 
interested in 

knowing about 
municipal 

affairs  

Citizens committed to social-
cultural and economic 

development  

Strengthened sense of belonging  

Timely and permanent 
dissemination by the  
 municipal  
authorities  

Fluid communication 
between the municipality and

the population  
Solid family network  

Comportamien
to familiar 
basado en 

principios de 
convivencia  

Creative 
communication 
within the family  

Espacios y momentos
de encuentro 
significativos 

Respect and tolerance 
among the members of the 

family  
Local leaders 

seriously 
committed the 
development 

of the 
municipality  

Society has
a high level

of 
education  

Alto nivel 
educativo de los 

padres 

Interés y compromiso 
con respecto a la vida

en familia 


